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INVER GROVE HEIGHTS CITY COUNCIL AGENDA
MONDAY, MARCH 14, 2011
8150 BARBARA AVENUE
7:30 P.M.

CALL TO ORDER
ROLL CALL

PRESENTATIONS:

CONSENT AGENDA - All items on the Consent Agenda are considered routine and have been made available

to the City Council at least two days prior to the meeting; the items will be enacted in one motion. There will be no
separate discussion of these items unless a Council member or citizen so requests, in which event the item will be
removed from this Agenda and considered in normal sequence.

A. Minutes - February 28, 2011 Regular Council Meeting

B. Resolution Approving Disbursements for Period Ending March 9, 2011

C. Pay Voucher No. 21 for City Project No. 2008-18, Public Safety Addition/City Hall
Renovation

D. Request Approval of Capital Asset Policy

E. Receive Quotes and Award Contract for Repair of Water Intrusion Damage in the Public
Works Maintenance Building

F. Resolution Approving Release of Claims

G. Resolution Receiving the Petition and Ordering the Preparation of a Feasibility Report
for Street Improvements on 93rd Street, from 90th Street East to Abigail Court

H. Resolution Receiving Feasibility Study for City Project No. 2010-20, North Argenta/Robert
District Trunk Sanitary Sewer and Water Main Improvements

. Approve Contract for Surveying City Park Property

J. Approve Plans/Spec for Splash Pool Air Handler

K. Approve Turf Care Products in the Park System for 2011

L. Accept Proposal for Splash Pool Ultraviolet Sanitation System

M. Approve a Contract with Hoisington Koegler Group, Inc. for the Concord Boulevard
Neighborhood Plan Update

N. Approve Therapeutic Massage Business License for Premises Located at 7109
Cahill Ave.

0. Approve Therapeutic Massage Business License for Premises Located at 6775
Cahill Ave. #103

P. Personnel Actions




5. PUBLIC COMMENT - Public comment provides an opportunity for the public to address the Council on items
that are not on the Agenda. Comments will be limited to three (3) minutes per person.

6. PUBLIC HEARINGS:

A. CITY OF INVER GROVE HEIGHTS; Consider Approval of Change in On-Sale/Sunday Intoxicating
Liquor Licensee Names for Premises located at 5639 and 5723 Bishop Ave.

B. CITY OF INVER GROVE HEIGHTS; Assessment Hearing for the 2010 Pavement Management
Program, City Project No. 2010-09C, Blaine Avenue from 64th Street to 200 feet south of
Blackshire Path, Mill and Overlay

C. CITY OF INVER GROVE HEIGHTS; Consider Resolution Ordering the Project, Approving
the Plans and Specifications, and Authorizing Advertisement for Bids for the 2011 Pavement
Management Program, City Project No. 2011-09D - Urban Street Reconstruction Project
(South Grove Area 6)

7. REGULAR AGENDA:
COMMUNITY DEVELOPMENT:

A. CITY OF INVER GROVE HEIGHTS; Consider the Second Reading of an Ordinance Amendment
relating to Off-Sale Intoxicating Liquor Licenses

B. CITY OF INVER GROVE HEIGHTS; Consider Third Reading of an Ordinance Establishing
Timeframe for Completion of Exterior Work pursuant to a Building Permit

ADMINISTRATION:

C. CITY OF INVER GROVE HEIGHTS; Consider First Reading of an Ordinance related to Emergency
Management

8. MAYOR AND COUNCIL COMMENTS:

9. EXECUTIVE SESSION:

A. Discuss Property Acquisition Associated with the Rock Island Swing Bridge
B. Doffing Ave. Property Acquisitions
10. ADJOURN:



INVER GROVE HEIGHTS CITY COUNCIL MEETING
MONDAY, FEBRUARY 28, 2011 - 8150 BARBARA AVENUE

CALL TO ORDER/ROLL CALL The City Council of Inver Grove Heights met in regular session on
Monday, February 28, 2011, in the City Council Chambers. Mayor Tourville called the meeting to order at
7:30 p.m. Present were Council members Grannis, Klein, Madden, and Piekarski Krech; City Administrator
Lynch, Assistant City Administrator Teppen, City Attorney Kuntz, Public Works Director Thureen,
Community Development Director Link, Parks & Recreation Director Carlson, Finance Director Lanoue,
and Deputy Clerk Rheaume.

3. PRESENTATIONS:
4. CONSENT AGENDA:

Councilmember Klein removed Item 4A, Minutes of February 14, 2011 Regular Council Meeting,
from the Consent Agenda.

Councilmember Grannis removed Item 4C, Approve Contract for Re-Roof of City Hall, and Item 4D,
Approve 2010 Collective Bargaining Agreement between the City of Inver Grove Heights and American
Federation of State and Municipal Employees, Council Five, Local 1065, from the Consent Agenda.

Citizen Keith Joyce requested that ltem 4H, Parking Restrictions on 59" Street East, West of Concord
Boulevard, be removed from the Consent Agenda.

Councilmember Klein removed Item 4J, Approve Disposal of City Property — Cameron Park Monument
Plague, and Item 4L, Approve Contract for Soil Testing by Braun Intertec, Inc., from the Consent Agenda.

Councilmember Piekarski Krech removed Item 4K, Approve Park Encroachment Policy, from the Consent
Agenda.

B. Resolution No. 11-22 Approving Disbursements for Period Ending February 23, 2011

E. Resolution No. 11-23 Accepting Individual Project Order (IPO) No. 16A from Kimley-Horn and
Associates, Inc. for Design Services and Preparation of Preliminary Plans for City Project No.
2010-22, Ravine Pond Railroad Erosion Mitigation

F. Resolution No. 11-24 Accepting Individual Project Order (IPO) No. 17B from Kimley-Horn and
Associates, Inc. for Final Design Services and Preparation of Final Plans for City Project No.
2011-09D, South Grove Street Reconstruction, Area 6

G. Resolution No. 11-25 Approving Agreement with Xcel Energy for Sod Replacement and Seeding
on City Project No. 2011-09D, South Grove Street Reconstruction, Area 6

l. Schedule Public Hearings

M. Approve ADA Consultant for City Park & Recreation Facilities

N. Accept Assistance to Firefighter's Grant

Motion by Madden, second by Piekarski Krech, to Approve the Consent Agenda

Ayes: 5
Nays: 0 Motion carried.

A. Minutes — February 14, 2011 Regular Council Meeting
Councilmember Klein noted he was not present at the February 14™ meeting.

Motion by Madden, second by Piekarski Krech, to approve the minutes of the February 14, 2011
Regular Council meeting

Ayes: 4

Nays: O

Abstain: 1 Motion carried.
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C. Approve Contract for Re-Roof of City Hall

Councilmember Grannis explained he pulled the item because of the inclusion of a project labor
agreement that requires the payment of prevailing wage. He opined that allowing open market forces
control the wages would result in a better cost on the project.

Councilmember Piekarski Krech explained the document states that the contractor is going to follow the
specifications provided by the architect and she wants to make sure there is a guarantee that the work will
done correctly.

Mr. Lynch explained the contract was reviewed by the City Attorney and the City hired an inspection firm
to provide services during installation. He noted the City does have insurance, and there is a process in
place that the City could use to collect or recover expenses that are incurred as a result of errors or
omissions by the architect. He acknowledged that throughout the course of the project there have been
change orders that were the result of errors or omissions made by the architect. He stated those items
have been tracked and the City continues to have ongoing discussions regarding the recovery of the cost
of those items.

Councilmember Klein questioned if a separate insurance policy was purchased with a lower deductible.

Ms. Teppen stated the work would be covered under the basic builder’s risk insurance policy that is
currently in place. She explained there is a $10,000 deductible for general items and $25,000 for both
flood and earthquake.

Mr. Lynch added the City has investigated the possibility of switching to a lower deductible. He stated
there would be a charge associated with the change and the City is trying to determine if the change
would be cost-effective at this juncture of the project.

Motion by Klein, second by Madden, to approve contract for re-roof of City Hall

Ayes: 4
Nays: 1 (Grannis) Motion carried.

D. Approve 2010 Collective Bargaining Agreement between the City of Inver Grove Heights and
American Federation of State and Municipal Employees, Council Five, Local 65

Councilmember Grannis stated he pulled the item because it is a 2% wage increase over a two year
contract. He explained that wages are going down in the private sector and expenses are being reduced.
He added that people find it unbelievable that employees in the public sector are being given more money
in the current economic climate.

Mayor Tourville explained that the City went to binding arbitration with the police officers and the arbitrator
awarded a 1.5% increase for 2010. He stated the Council directed staff to attempt to negotiate two year
contracts with the remaining bargaining units that would be similar to what was awarded by the arbitrator.
He explained an agreement was reached with the remaining units for a 2% wage increase over a two-year
contract. He noted concessions were made by the bargaining units with respect to 2011 health insurance
contributions.

Councilmember Grannis stated he understands that the City is bound by the arbitrator’s decision, but felt
that the City should have attempted to negotiate a 0% increase with the other units.

Motion by Madden, second by Klein, to approve the 2010 Collective Bargaining Agreement
between the City of Inver Grove Heights and American Federation of State and Municipal
Employees, Council Five, Local 65

Ayes: 4

Nays: 1 (Grannis) Motion carried.

H. Parking Restrictions on 59" Street East, West of Concord Boulevard

Keith Joyce, 5873 Concord Boulevard, asked the Council to approve the option that would restrict parking
on the north side of the street.
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Mr. Kaldunski stated staff did initially propose parking restrictions on the south side of the street. He
explained the feedback from the residents along 59" Street was that they would prefer to have six parking
spaces along the south side of the street rather than two on the north side. He noted because of the

comments received from residents, staff recommended parking restrictions on the north side of 59" Street.

Joe McBride, 4055 59" Street, stated he does not understand why any restrictions need to be imposed.
He suggested that parking be retained on both sides of the street.

Mr. Kaldunski explained policy restricts parking to one side of the street whenever the width is 28 feet or
less. He stated the street was reconstructed in 2010 to a width of 28 feet and if parking were allowed on
both sides of the street it may be difficult for vehicles, including snow plows and emergency vehicles, to
turn or get through the narrow street.

Councilmember Piekarski Krech questioned where people would be able to park on Concord Boulevard.
Mr. Joyce stated parking is available on Linden Street.

Mayor Tourville stated there are a few “bump out” spaces for parking along Concord. He noted the
County did not have the funding available to provide additional parking.

Motion by Madden, second by Klein, to adopt Resolution No. 11-26 approving Parking Restrictions
on 59" Street East, West of Concord Boulevard

Ayes: 5
Nays: 0 Motion carried.
J. Approve Disposal of City Property — Cameron Park Monument Plaque

Councilmember Klein clarified that Mr. Cameron would be receiving the plaque at no charge.
Mr. Carlson responded in the affirmative.

Motion by Klein, second by Madden, to Approve of the Disposal of the Cameron Park Monument
Plaque

Ayes: 5
Nays: 0 Motion carried.
K. Approve Park Encroachment Policy

Councilmember Piekarski Krech stated the plan was good but seemed to involve a lot of staff time. She
expressed concern regarding the financial implications of administering the policy.

Mr. Carlson suggested that the plan could be revised to be less time consuming.

Councilmember Piekarski Krech confirmed that Mr. Carlson understood the modifications that needed to
be made to the policy.

Mayor Tourville asked that the Council be provided with a copy of the revised policy.

Motion by Piekarski Krech, second by Klein, to approve the Park Encroachment Policy with the
appropriate revisions

Ayes: 5
Nays: 0 Motion carried.
L. Approve Contract for Soil Testing by Braun Intertec, Inc.

Councilmember Grannis explained in July of 2002 Braun Intertec, Inc. was hired to conduct soil tests at
Skyview Park for the installation of a hockey rink. He stated four out of the five tests revealed sand at a
depth of 5.5 feet, and one revealed sand at a depth of 10.5 feet. He explained Braun Intertec
recommended that one of their geotechnical engineers observe the excavation of sub grades to determine
if the soils were similar to those that were tested. He recounted that the soils at the bottom were observed
on October 8, 2002 and the engineer deemed the soils to be suitable for support of the hockey rink. He
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explained after construction began the concrete would not set because the soil underneath was not
suitable for support. He stated Braun Intertec was asked to revisit the site to determine the cause of the
problem and found that the soil underneath 2/3 of the rink was clay, not sand. He noted this mistake
caused the project to go over the budgeted amount by approximately $20,000.

Mayor Tourville stated the results of the tests from the areas the City chose to have tested were verified
and found to be correct. He explained that Ace Blacktop found that there was clay in areas that the City
did not ask to be tested.

Councilmember Grannis stated he did not see that information in any of the records that he reviewed and
if he was provided with that information it may change his opinion on the issue.

Motion by Madden, second by Klein, to approve Contract for Soil Testing by Braun Intertec, Inc.

Ayes: 4
Nays: 1 (Grannis) Motion carried.

5. PUBLIC COMMENT: None.
6. PUBLIC HEARINGS: None.
7. REGULAR AGENDA:
COMMUNITY DEVELOPMENT:

A. GEORGE CAMERON (CAMERON’S LIQUOR); Consider the following requests for property located
along Concord Boulevard at 65" Street:

i) A Resolution approving a Final Plat with Development Contract and related Agreements for
Cameron Addition, a One Lot Subdivision

i) A Resolution approving a Vacation of Unimproved Alley Right-of-Way within Block 1 of
Inver Grove Park Subdivision

Mr. Lynch stated the applicant requested that Items 7A and 7G be tabled to allow time for further review.
Mr. Cameron indicated they would like to table the item to March 14™.

Motion by Piekarski Krech, second by Madden, to table Item 7A relating to consideration of
requests for property located along Concord Boulevard at 65" Street, and Item 7G relating to City
Project No. 2011-03, to March 14, 2011

Ayes: 5

Nays: 0 Motion carried.

B. CITY OF INVER GROVE HEIGHTS; Consider the First Reading of an Ordinance Amendment relating
to Off-Sale Intoxicating Liquor Licenses

Mr. Kuntz explained the current liguor ordinance prohibits an off-sale intoxicating liquor establishment
within 500 feet of a school or church. He stated there are four current exceptions, two of which were
adopted in July of 2009 in response to the request of Cameron’s Liquor Store. He reviewed the exception
which provides for the relocation of a liquor store (already within 500 feet of a school or church), that has
been acquired by a government entity, to within 500 feet of the same school or church as long as the
relocation occurs within three (3) years of the acquisition. He stated any liquor establishment may
relocate within 500 feet of any church or school for a temporary period of two (2) years if the liquor
establishment was acquired by the government and if the relocation occurs within six (6) months of the
acquisition. He noted after two (2) years at the relocated site, the relocated site is no longer an eligible
location for an off-sale intoxicating liquor license.

Mr. Kuntz explained Cameron’s Liquor Store held an off-sale intoxicating liquor license for its location on
Concord Boulevard, and on July 18, 2008 Dakota County purchased the property. He stated after a
lease/back period of one (1) year, the establishment closed for business on Concord Boulevard and
relocated to a site in the Village Square Shopping Center on Cahill Avenue. He noted Cameron’s
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anticipated building a new, permanent location by the fall of 2010 and subsequently delayed construction
until the fall of 2011 due to ongoing issues related to the settlement with Dakota County. He explained the
proposed ordinance would extend the three (3) year time frame for permanent relocation to forty-two (42)
months and the two (2) year time frame for temporary relocation to thirty (30) months.

Motion by Madden, second by Klein, to approve the First Reading of an Ordinance Amendment
relating to Off-Sale Intoxicating Liquor Licenses

Ayes: 5

Nays: 0 Motion carried.

C. CITY OF INVER GROVE HEIGHTS; Consider Amendment No. 2 to Purchase Agreement between the
City and George Cameron IV

Mr. Kuntz explained due to the delay in construction of the new building until the fall of 2011, the
contingency dates set forth in the Purchase Agreement by which the closing is to occur and by which the
Buyer needs to obtain land use and license approvals need to be amended.

Motion by Madden, second by Piekarski Krech, to adopt Resolution No. 11-27 approving
Amendment No. 2 to Purchase Agreement between the City and George Cameron IV

Ayes: 5
Nays: 0 Motion carried.

D. GERTEN GREENHOUSES; Consider the following actions for property located on the east side of
Blaine Avenue at 5500 Blaine Avenue:

i) An Ordinance Amending Ordinance #946 to Rezone Additional Land to Commercial
Planned Unit Development District and to Change the Site Plan and Allowed Uses for a
Greenhouse Expansion

i) A Resolution Approving a PUD Amendment to the Gerten Greenhouse PUD to Allow for a
Greenhouse Expansion

iii) A Resolution Approving a Wetland Replacement Plan to Mitigate a Total of 10,509 Square
Feet of Wetland through Wetland Banking

Mr. Link explained the applicant is proposing to add approximately another 300,000 square feet of
greenhouse on the property on the east side of Blaine. He stated the addition would consist of 250,000
square feet of new greenhouse structure located on the southerly part of the lot and the remainder would
be filling in the gaps between the existing greenhouses. He noted the greenhouse addition would be
constructed in phases. He explained engineering staff met with the applicant to resolve outstanding storm
water issues and noted solutions were found that are acceptable to all parties involved. He stated as part
of the development plan the applicant is proposing to fill a wetland along the eastern boundary adjacent to
the parking lot of the apartment complex. He noted the applicant submitted a wetland replacement plan
providing for the fill of the 10,509 square foot wetland and replacement of it through the wetland banking
system. He stated staff found the replacement plan acceptable as part of the overall site plans and
grading improvements.

Mayor Tourville clarified that the outstanding storm water issues had been addressed to the satisfaction of
the engineering department.

Mr. Kaldunski responded that the engineering department did some detailed modeling that led to the
proposed solutions that address the concerns.

Motion by Klein, second by Madden, to adopt Ordinance No. 1230 Amending Ordinance No. 946 to
Rezone Additional Land to Commercial Planned Unit Development District and to Change the Site
Plan and Allowed Uses for a Greenhouse Expansion, Resolution No. 11-28 Approving a PUD
Amendment to the Gerten Greenhouse PUD to Allow for a Greenhouse Expansion, and Resolution
No. 11-29 Approving a Wetland Replacement Plan to Mitigate a Total of 10,509 Square Feet of
Wetland through Wetland Banking
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Ayes: 5
Nays: 0 Motion carried.

E. CITY OF INVER GROVE HEIGHTS; Consider Second Reading of an Ordinance Establishing
Timeframe for Completion of Exterior Work pursuant to a Building Permit

Mr. Link explained the proposed ordinance is meant to address issues related to the completion of work
after a building permit is issued. He reviewed the changes that were made to the ordinance for the
second reading as per direction received from the City Council. He noted the ordinance would require
exterior work to be completed within one year of the issuance of a building permit. He stated a one-time
extension of an additional 180 days could be granted by the Chief Building Official, or through an appeal
process in front of the City Council. He stated staff reviewed policies in eight (8) other cities in Dakota
County and two (2) have a 180 day completion timeframe and two (2) have a 360 day completion
requirement. He provided information collected by staff on five current examples in the City of
uncompleted exteriors.

Councilmember Piekarski Krech questioned whether there is a need for the ordinance if there are only five
existing issues, two of which are the result of extenuating circumstances.

Mr. Link responded throughout the course of a year the City consistently has 2, 3, 4 or 5 ongoing issues
and the ordinance would provide staff with more leverage to get the projects completed in a reasonable
timeframe.

Mayor Tourville stated he knows of at least four other examples that are not on the list.

Mr. Link clarified that staff only keeps record of instances where a formal complaint has been filed and a
case has been opened.

Councilmember Piekarski Krech stated all complaints should be documented by staff.

Councilmember Madden stated he would like staff to have this tool available to resolve ongoing issues.
He opined that the ordinance is needed and long overdue.

Motion by Klein, second by Grannis, to approve the second reading of an Ordinance Establishing
Timeframe for Completion of Exterior Work pursuant to a Building Permit

Ayes: 4
Nays: 1 (Piekarski Krech) Motion carried.

F. CITY OF INVER GROVE HEIGHTS; Consider Resolution Authorizing Staff to Negotiate an Agreement
for Professional Services with Hoisington Koegler Group, Inc. for the Concord Boulevard
Neighborhood Plan Update

Mr. Link explained proposals were requested from six (6) firms for the Concord Boulevard neighborhood
plan update and two (2) were submitted. He stated staff recommended accepting the proposal from
Hoisington Koegler Group, Inc.

Motion by Klein, second by Madden, to adopt Resolution No. 11-30 Authorizing Staff to Negotiate
an Agreement for Professional Services with Hoisington Koegler Group, Inc. for the Concord
Boulevard Neighborhood Plan Update

Ayes: 5

Nays: 0 Motion carried.

PUBLIC WORKS:

G. CITY OF INVER GROVE HEIGHTS; Consider Resolution Receiving Feasibility Report and Scheduling
Public Hearing for the 2011 Pavement Management Program, Urban Street Reconstruction — City
Project No. 2011-03, 65" Street East from Concord Boulevard to 200’ West

This item was tabled in a previous motion included under Item 7A.
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ADMINISTRATION:

H. CITY OF INVER GROVE HEIGHTS; Consider the Second Reading of an Ordinance Amending City
Code Title 1, Chapter 6, Article A, Section 1-6A-12-1: Personnel Policy — Vacation Leave

Ms. Teppen stated this is the second reading of the ordinance that would amend the personnel policy.
She explained the amendment would provide for the accrual of 184 hours of vacation leave by those
employees with 18 or more years of service. She noted the current annual accrual is 182 hours.

Motion by Piekarski Krech, second by Madden, to waive the requirement of three readings and
adopt Ordinance No. 1231 Amending City Code Title 1, Chapter 6, Article A, Section 1-6A-12-1:
Personnel Policy — Vacation Leave

Ayes: 5
Nays: 0 Motion carried.

I. CITY OF INVER GROVE HEIGHTS; Consider Change Order No. 20 for City Project No. 2008-18,
Public Safety Addition/City Hall Renovation Project

Ms. Teppen stated the change order is comprised of eight (8) items totaling $28,636. She noted as of
Change Order No. 19, 86.6% of the project is complete with 23.6% of the contingency remaining.

Motion by Madden, second by Grannis, to approve Change Order No. 20 for City Project No.
2008-18, Public Safety Addition/City Hall Renovation Project

Ayes: 5
Nays: 0 Motion carried.

J. CITY OF INVER GROVE HEIGHTS; Approve Payment to Shaw Lundquist for Claim on Builder’s Risk
Insurance Policy

Ms. Teppen explained in June of 2010 the public safety addition flooded following a large rain event. She
stated the City filed a claim against the builder’s risk insurance policy which has a $25,000 per occurrence
deductible for flood claims. She explained Shaw Lundquist submitted a claim of $42,107.41 to repair the
damage caused by the flooding. She stated the City received a check from the insurance company for
$17,107.41 and subsequently met with Shaw Lundquist to discuss the situation and they offered to drop
their claim to $32,107.41. She explained the Council is asked to authorize payment of the $15,000
difference from either the Host Community or Risk Management funds.

Councilmember Piekarski Krech suggested that the money be taken out of the project contingency.

Motion by Piekarski Krech, second by Klein, to approve payment to Shaw Lundquist for Claim on
Builder’s Risk Insurance Policy

Ayes: 5
Nays: 0 Motion carried.

8. MAYOR & COUNCIL COMMENTS:

Councilmember Grannis reminded everyone applications for advisory commissions are available on the
website and appointments will be made in May.

9. ADJOURN: Motion by Grannis, second by Madden, to adjourn. The meeting was adjourned
by a unanimous vote at 8:45 p.m.



AGENDA ITEM 4B

CITY OF INVER GROVE HEIGHTS REQUEST FOR COUNCIL ACTION
Meeting Date:  March 14, 2011 Fiscal/FTE Impact:
Item Type: Consent None
Contact: Cathy Shea 651-450-2521 X | Amount included in current budget
Prepared by: Cathy Shea Asst. Finance Director Budget amendment requested
Reviewed by: N/A FTE included in current complement
New FTE requested — N/A
Other

PURPOSE/ACTION REQUESTED

Approve the attached resolution approving disbursements for the period of February 24, 2011 to
March 9, 2011.

SUMMARY

Shown below is a listing of the disbursements for the various funds for the period ending
March 9, 2011. The detail of these disbursements is attached to this memao.

General & Special Reveune $165,965.47
Debt Service & Capital Projects 377,119.75
Enterprise & Internal Service 246,241.03
Escrows 4,505.26
Grand Total for All Funds $793,831.51

If you have any questions about any of the disbursements on the list, please call Shannon
Battles, Accountant at 651-450-2488 or Cathy Shea, Asst. Finance Director at 651-450-2521.

Attached to this summary for your action is a resolution approving the disbursements for the
period February 24, 2011 to March 9, 2011 and the listing of disbursements requested for
approval.



DAKOTA COUNTY, MINNESOTA
RESOLUTION NO.

RESOLUTION APPROVING DISBURSEMENTS FOR THE
PERIOD ENDING MARCH 9, 2011

WHEREAS, a list of disbursements for the period ending March 9, 2011 was
presented to the City Council for approval;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF INVER
GROVE HEIGHTS: that payment of the list of disbursements of the following funds is
approved:

General & Special Reveune $165,965.47
Debt Service & Capital Projects 377,119.75
Enterprise & Internal Service 246,241.03
Escrows 4,505.26
Grand Total for All Funds $793,831.51

Adopted by the City Council of Inver Grove Heights this 14th day of March, 2011.
Ayes:

Nays:

George Tourville, Mayor

ATTEST:

Melissa Rheaume, Deputy City Clerk
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CHECK CHECK PERIOD/

DATE NUMBER VENDOR NAME INVOICE# / DESCRIPTION G/L NUMBER PROJECT YEAR AMOUNT
02/25/2011 105004 GAGILANO, ANNE LEADERSHIP 101-4200-423.50-65 2/2011 431.40
LEADERSHIP 101-4200-423.50-75 2/2011 50.00
LEADERSHIP 101-4200-423.50-80 2/2011 2,500.00
* Total 2,981.40
03/01/2011 105093 MN CHIEFS OF POLICE ASS CHARLES KLECKNER 101-4000-421.50-80 3/2011 975.00
* Total 8975.00
03/02/2011 105095 AFSCME COUNCIL 5 UNION DUES 101-0000-203.10-00 3/2011 799.09
* Total 79%.09
03/02/2011 105096 ALEX AIR APPARATUS, INC IGH FIRE DEPARTMENT 101-4200-423.40-42 3/2011 590.00
* Total 590.00
03/02/2011 105098 ARAMARK ACCT#6299365 101-3300-419.60-45 3/2011 177.54
* Total 177.54
03/02/2011 105099 ARAMARK UNIFORM SERVICE CUST #15353001 101-5200-443.60-45 3/2011 12.84
CUST #15353001 101-6000-451.60-45 3/2011 50.10
CUST #15353001 101-5200-443.60-45 3/2011 18.09
CUST #15353001 101-6000-451.60-45 3/2011 23.32
* Total 104.35
03/02/2011 105100 ARROW MOWER, INC. ACCT #GROVINVE 101-4200-423.40-42 3/2011 14.49
ACCT# GROVINVE 101-4200-423.40-42 3/2011 33.51
CUST #FIRE DEPT 101-4200-423.40-42 3/2011 13.94
* Total 61.94
03/02/2011 105101 ASSOCIATED MECHANICAL C CUST #526577 101-4200-423.40-40 3/2011 1,509.46
* Total 1,509.46
03/02/2011 105104 BROTHER MOBILE SOLUTION ACCT #1627 101-4000-421.60-65 3/2011 219.15
* Total 219.15
03/02/2011 105110 COLLINS ELECTRICAL CONS CUST # N/A 101-5200-443.40-46 3/2011 159.50
* Total 159.50
03/02/2011 105115 DAKOTA COMMUNICATIONS C MAR 2011 MONTHLY DCC FEE 101-4000-421.70-30 3/2011 26,178.00
MAR 2011 MONTHLY DCC FEE 101-4200-423.70~-50 3/2011 13,090.00
*+ Total 39,268.00
03/02/2011 105118 DAKOTA CTY PROPERTY REC 2506 101-1100-413.40-44 3/2011 3,250.00
* Total 3,250.00
03/02/2011 105120 EARL F ANDERSEN INC CUST #0004094 101-5200-443.60-16 3/2011 290.70
. * Total 290.70
03/02/2011 105122 EDWARDS,MICHAEL FOOD/BEVERAGES 101-5100-442.50~80 3/2011 82.13
* Total 82.13
03/02/2011 105125 FIRE EQUIPMENT SPECIALT CUST #7015 IGHFD 101-4200-423.60-45 3/2011 228.95

+ Total 228.895
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City of Inver Grove Heights

CHECK

NUMBER

105126

105127

105128

105132

105133

105139

105142

105143

105144

105146

105150

105158

105159 MN NCPERS LIFE INSURANC

VENDOR NAME

FIRESIDE HEARTH & HOME

FIRST IMPRESSION GROUP,

FIRSTSCRIBE

GRAINGER

GREEN TOUCH SYSTEMS LLC

IKON OFFICE SOLUTIONS

INVER GROVE FORD

INVER HILLS COMMUNITY C

INVERCITY PRINTING INC

KERN, DEWENTER, VIERE,

LANOUE, ANN

MN LIFE INSURANCE CO

105160 MNCPA

City of Inver Grove Heights
CHECK REGISTER BY FUND

INVOICE# / DESCRIPTION

REFUND:1258 S0TH ST

2011 SPRING BROCHURE

21155

ACCT #855257637

GTS1748

ACCT $#1452531017392ML

94917

CUST ID 11036531

PO NUM MONICA
PO NUMBER MONICA

CLIENT# 04032

GASB IMPLEMNT GUIDE

POLICY #0027324
POLICY #0027324
POLICY #0027324
POLICY #0027324
POLICY #0027324
POLICY #0027324
POLICY #0027324
POLICY #0027324
POLICY #0027324
POLICY #0027324
POLICY $#0027324
POLICY #0027324

UNIT #542000

CATHY SHEA

G/L NUMBER

101-0000~322.40-00

101-6000~-451.50-30

101-5100-442.60-42

101-4200-423.60-65

101-5200-443.60-16

101-6000-451.40-65

101-4000-421.70-30

101-4200~-423.30-70

101-4200-423.50-30
101-4200-423.50-30

101-2000-415.30-10

101-2000-415.60-18

101-0000-203.059-00
101-1100-413.20-62
101-2000-415.20-62
101-3000-419.20-62
101-3200-419.20-~-62
101-3300-419.20-62
101-4000-421.20-62
101-4200-423.20-62
101-5000-441.20-62
101-5100-442.20-62
101-5200-443.20-62
101-6000-451.20-62

101-0000-203.16-00

101-2000-415.50-70

PROJECT

PERIOD/
YEAR

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
3/2011
* Total

3/2011
* Total

3/2011
+ Total

3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
* Total

3/2011
* Total

3/2011
* Total

Page

1,774

1,774,

29.
23.

266

266.

55.
55.

220.

320.

.00
.00

.96
.96

.98
98

28

.88

88

00
0o

38

38

.00
.00

.00
.00



Prepared: 03/09/2011,
GM1739L

Program:
Bank: 00

CHECK
DATE

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

15:53:12

City of Inver Grove Heights

CHECK

NUMBER

105161

105162

105164

105165

105168

105171

105175

105176

105178

105184

105185

105186

VENDOR NAME

MORTON SALT INC

MORTON, RICHARD

NEXTEL COMMUNICATIONS

NORTHERN BAG & BOX COMP

OPTUMHEALTH FINANCIAL S

POST BOARD

QWEST

RHEAUME, MELISSA

SAM'S CLUB

SPRINT

SPRINT

SPRINT

City of Inver Grove Heights
CHECK REGISTER BY FUND

INVOICE# / DESCRIPTION

CUST #35-40389-00
REIMBURSEMENT
ACCT 249383315
CUST ID 15953

JAN. 2011 FLEX/HRA FEES
JAN. 2011 FLEX/HRA FEES
JAN. 2011 FLEX/HRA FEES
JAN. 2011 FLEX/HRA FEES
JAN. 2011 FLEX/HRA FEES
JAN. 2011 FLEX/HRA FEES
JAN. 2011 FLEX/HRA FEES
JAN. 2011 FLEX/HRA FEES

JEFFREY J LUNDBLAD
STEVE SU HER

TERRY C KELLEY
DENNIS J HAUGLAND
BENNETT L MADSEN
CHARLES N KLECKNER

acct 6514559072

meals
invitation

acct 771509001334691
acct 771509001334691

166309819
266183728
ACCT 266948529
ACCT #573073317
641378810

ACCT#634573312

acct 378740559

G/L NUMBER

101-5200-443.60~16

101-5200-443.60-16

101-5200-443.50-20

101-5200-443.60-16

101-1100-413.30~-55
101-2000-415.30-55
101-3000-415.30-55
101-3300-419.30-55
101-4000-421.30-55
101-5000-441.30-55
101-5100-442.30-55
101-6000-451.30-55

101-4000-421.50-70
101-4000-~421.50-70
101-4000-421.50-70
101-4000-421.50-70
101-4000-421.50-70
101-4000-421.50-70

101-4200-423.50-20

101-1000~-413.50-75
101-1100-413.60~65

101-4200-423.60-11
101-4200-423.60-65

101-4000-421.50-~-20
101-4200-423.50-20
101-4000-421.50-20
101-1100-413.50-20
101-4200-423.50-20

101-3300-419.50-20

101-5100~442.50-20

PROJECT

PERIOD/
YEAR

3/2011
Total

3/2011
Total |

3/2011
Total

3/2011
Total

3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
Total

3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
Total

3/2011
Total

3/2011
3/2011
Total

3/2011
3/2011
Total

3/2011
3/2011
3/2011
3/2011
3/2011
Total

3/2011
Total

3/2011
Total

Page

35.47
9.84
45.31

260.00
529.57
723.06
38.18
39.99
1,580.80

197.89
197.8%

213.64
213.64



Prepared: 03/09/2011,

Program: G
Bank: 00

CHECK
DATE

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

g3/0z2/2011

03/02/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

M179L

15:53:12

City of Inver Grove Heights

CHECK
NUMBER
105190

105194

105195

105196

105197

105199

i05202

105205

105210

105214

105215

105217

1052189

105225

105226

105228

VENDOR NAME

T MOBILE

TRACTOR SUPPLY CREDIT P

UNIFORMS UNLIMITED

UNITED WAY

USA MOBILITY WIRELESS I

WAL~-MART BUSINESS

XCEL ENERGY

3M

AFSCME COUNCIL 5

ARAMARK UNIFORM SERVICE

BARR ENGINEERING COMPAN

BELLEISLE, MONICA

BERGUM, ERIC

CDW GOVERNMENT INC

CITY OF MINNEAPOLIS - S

COLLINS ELECTRICAL CONS

City of Inver Grove Heights
CHECK REGISTER BY FUND

INVOICE# / DESCRIPTION

acct 454910368

acct6035301200183679
acct6035301200183679

PUR ORD# MUELLER, JON

BIWKLY CONTRIBUTIONS

acct 61192662

acct 6032202530257113

acct 5199590259

JBJ1184

UNION DUES 3/11/11

CUST #15353001
CUST #15353001

PROJECT REVIEWS

EXPNS REIMB
EXPNS REIMB
EXPNS REIMB

EXPNS REIMB

CUST#2394832
CUST#2394832
2394832

BENNETT L MADSEN

UPPER 55 & BISHOP

G/1 NUMBER

101-5100~442.50-20

101-5200-443.60-16
101-6000-451.40-40

101-4000-421.60-45

101-0000-203.13-00

101-4000-421.50-20

101-4000-421.60-65

101-5200-443.40-46

101-5200-443.60-~16

101-0000-203.10-00

101-5200-443.60-45
101-6000-451.60-45

101-5100-442.30-30

101-4200-423.40-40
101-4200-423.50-35
101-4200-423.60-65

101-4200-423.50-75

101-4000-421.60-40
101-4000-421.60~-40
101-4000-~421.60-40

101-4000-421.50-80

101-5200-443.40-46

PROJECT

PERIOD/
YEAR

3/2011
Total

3/2011
3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
3/2011
Total

3/2011
Total

3/2011

3/2011

3/2011
Total

3/2011
Total

3/2011

3/2011

3/2011
Total

3/2011
Total

3/2011
Total

Page

150.00
150.00

230.00
230.00

15.70
15.70

72.04
72.04

12.86
28.55
41.41

2,830.50
2,830.50

41.68
151.35
21.34
214.37

376.27
12,980.36
4,284.98
17,641.61

550.00
550.00

288.11
288.11



Prepared: 03/09/2011,
GM179L

Program:
Bank: 00

CHECK
DATE

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/08/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

15:53:12

City of Inver Grove Heights

CHECK
NUMBER
105233

105235

105237

105242

105244

105246

105249

105261

105262

105264

105265

105267

105269

105270

105274

VENDOR NAME

CULLIGAN

DAKOTA CTY PARKS DEPT

DAKOTA CTY TREASURER-AU

EMC

EMMONS & OLIVIER RESOUR

FIRSTSCRIBE

GLASSING FLORIST

IUCE

JLC ARCHIVE

KENNEDY & GRAVEN

L.T.G. POWER EQUIPMENT

LEICA GEOSYSTEMS INC

LELS

LELS SERGEANTS

LEVANDER, GILLEN & MILL

City of Inver Grove Heights
CHECK REGISTER BY FUND

INVOICE# / DESCRIPTION

1579845391006

CUST NO. 2481
CUST NO. 2481

RADIO FEES
RADIQ FEES
RADIC FEES

CUSTOMER INVERG

000950031
000850031

ROWAY WEB APPLICATION

00040302

UNION DUES 3/11/11

JLC ARCHIVE ON DVD

100732

5656
CUST ID 5656

209374

UNION DUES 3/11/11

UNION DUES 3/11/11

COMM DEV~AGENDA REVIEW
COMM DEV-TELECONFERENCE
COMM DEV-TELECONFERENCE
8100005000E
8100005000E
8100005000E

G/L NUMBER

101-4200-423.60-65

101-5200-443.30-70
101-6000-451.40-~25

101-4000-421.70-30
101-4200~423.70-50
101-5200-443.50-70

101-4200-423.60-40

101-5100-442.30-30
101-5100-442.30-~-30

101-5100-442.60-42

101-1000-413.60-65

101-0000-203.10~00

101-3300-419.60-18

101-3000-419.30-44

101i-6000-451.60-40
101~6000~-451.60~-40

101-5100-442.40-44

101-0000-~203.10~00

101-0000-203.10-00

101-3000-419.30-42
101-3000-419.30-42
101-3000-419.30-42
101-3000-419.30-42
101-3300-419.30-42
101-3000-418.30-42

PROJECT

PERIOD/
YEAR

3/2011
Total

3/2011
3/2011
Total

3/2011

3/2011

3/2011
Total

3/2011
Total

3/2011
3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
3/z2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
3/2011
3/2011
3/2011
3/2011
3/2011

Page

7.65
7.65

39.95
39.95

525.00
525.00

1,109.37
46 .44

1,155.81

360.00
360.00

1,170.00
1,170.00

210.00
210.00



Prepared: 03/09/2011,

15:53:12

City of Inver Grove Heights

Program: GM179L
Bank: 00
CHECK CHECK
DATE NUMBER
03/09/2011 105274
03/09/2011 105275
03/09/2011 105276
03/09/2011 105282
03/09/2011 105285
03/09/2011 105286
03/09/2011 105295
03/09/2011 105299
03/09/2011 105306
03/09/2011 105315
03/09/2011 105324
03/09/2011 105325
03/09/2011 105326
03/09/2011 105327
03/09/2011 105328
03/09/2011 105329
03/09/2011 105330

VENDOR NAME

LEVANDER, GILLEN & MILL

LEXISNEXIS

LILLIE SUBURBAN NEWSPAP

METROPOLITAN AREA MGMT

MINNEAPOLIS OXYGEN CO.

MLEEA

NAPA OF INVER GROVE HEI

NFSA MEMBERSHIP

QWEST

SAM'S CLUB

S0UTH ST PAUL ANIMAL HO

SPRINT

ST CROIX TREE SERVICE

ST. PAUL STAMP WORKS, T

STRAIGHT RIVER MEDIA

TDS METROCOM

TERRI KENISON

City of Inver Grove Heights
CHECK REGISTER BY FUND

INVOICE# / DESCRIPTION

81000050008

1369635

001363

MAMA MEM DUES 2011

113504
113505

ANNUAL EXP CONF

PO STREETS

ACCT NO SU1637

ACCT #651 453-0219 660
ACCT #651 457-7671 999

7715090061845624

DISPOSAL FEES

3787405589

62701

INVEROOG

IGH NEWSLETTER, MAR & APR

acct#651 554 0132
acct#651 554 0132
acct#651 554 0132

CLIENT: CITY OF INVER GRV

G/L NUMBER

101-3300-415.30-42

101-4000-421.50-20

101-1100-413.50-25

101-1100-413.50-70

101-4200-423.30-70
101-4200-423.30-70

101-4000-421.70-60

101-5200-443.60-16

101-4200-423.50-70

101-6000-451.50-20
101-6000-451.50-20

101-5200-443.60-16

101-4000-421.70-50

101-5100-442.50-20

101-5200-443.40-46

101-1100-413.60-65

101-1100-413.50-32

101-4000-421.50-20
101-4200-423.50-20
101-6000-451.50-20

101-4200-423.30-70

PROJECT

PERIOD/
YEAR

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011

3/2011

3/2011
Total

3/2011

Page

264.00
1,356.00

30.00
30.00

278.88
278.88

45.00
45.00

18.75
13.17
32.92

1,036.00
1,036.00

51.68
51.68

85.00
85.00

83.28
83.28
166.56

35.00
35.00

1,437.59
1,437.59

427.27
427.27

1,866.04
1,866.04

336.27
336.27

900.00
900.00

130.27
156.82

35.03
322.12

908.44



Prepared: 03/09/2011, 15:53:12 City of Inver Grove Heights Page 8

Program: GM173L CHECK REGISTER BY FUND
Bank: 00 City of Inver Grove Heights
CHECK CHECK PERIOD/
DATE NUMBER VENDOR NAME INVOICE# / DESCRIPTION G/L NUMBER PROJECT YEAR AMOUNT

* Total 908.44

03/09/2011 105331 TIMESAVER OFF SITE SECR #M18256 101-1100-413.30-70 3/2011 184.50

* Total 184.50

03/0%9/2011 105334 TWIN CITIES OCCUPATIONA ACCT #N26-1251001589 101-1100-413.30-50 3/2011 380.00

* Total 380.00

03/09/2011 105335 UNITED WAY CONTRIBUTIONS 3/11/11 101-0000-203.10-00 3/2011 230.00

* Total 230.00

03/09/2011 105336 USA MOBILITY WIRELESS I 03174091 101-4000-421.50-20 3/2011 26.64

* Total 26.64

03/09/2011 105340 VIKING INDUSTRIAL CENTE SO NUMBER 38533 101-5200-443.60-45 3/2011 42.30

* Total 42.30

03/09/2011 105341 W.L. HALL CO. CUST ID CITINV 101-6000-451.40-40 3/2011 685.00

* Total 685.00

03/09/2011 105344 XCEL ENERGY 5160255967 101-5400-445.40-20 3/2011 33.08

5183943582 101-5400-~445.40-20 3/2011 31.30

5193598573 101-5400-445.40-20 3/2011 412.81

5170946691 101-5400-445.40-20 3/2011 32.83

* Total 510.02

03/09/2011 105346 10,000 LAKES CHAPTER MEMBERSHIB DUES FOR 2011 101-4200-423.50-70 3/2011 150.00

* Total 150.00

96 Checks *+* Fund Total 129,922.13

03/09/2011 105218 BENGTSON, NICOLE EXPENSE REIMBURSEMENT 201-1600-465.50-35 3/2011 14.13

EXPENSE REIMBURSEMENT 201-1600-465.50-65 3/2011 81.06

EXPENSE REIMBURSEMENT 201-1600-465.50-75 3/2011 28.33

* Total 123.52

03/09/2011 105245 ENSEMBLE CREATIVE & MAR FEB 20311 MONTHLY INSTALL 201-1600-465.50-25 3/2011 1,500.00

* Total 1,500.00

03/09/2011 105311 RIVER HEIGHTS CHAMBER O CUST IGH CVB 201-1600-465.30-70 3/2011 1,592.50

CUST IGH CVB 201-1600-465.40-65 3/2011 200.00

* Total 1,792.50

3 Checks ** Fund Total 3,416.02

03/02/2011 105201 WSE & ASSOCIATES, INC. PROJECT#01943000 399-9000-570.30-70 3/2011 3,666.00

* Total 3,666.00

1 Checks ** Fund Total 3,666.00

03/09/2011 105222 BRAUN INTERTEC CORPORAT CLIENT#I109213 425-5911-725.30-30 9811 3/2011 1,252.96

CLIENT#109213 425-5911-725.30-30 9811 3/2011 1,098.62

CLIENT#I09213 425-5911-725.30-30 9811 3/2011 619.25



Prepared: 03/09/2011, 15:53:12 City of Inver Grove Heights Page 9
Program: GM1739L CHECK .REGISTER BY FUND
Bank: 00 City of Inver Grove Heights

CHECK CHECK PERIOD/
DATE NUMBER VENDOR NAME INVOICE# / DESCRIPTION G/L NUMBER PROJECT YEAR AMOUNT
* Total 2,970.83
03/09/2011 105274 LEVANDER, GILLEN & MILL COMM DEV-MCPHILLIPS-MEMO 425-5911-725,30-42 9811 3/2011 72.00
COMM DEV-PRIEBE-ENV REPRT 425-5911-725.30-42 9811 3/2011 60.00
COMM DEV-PRIEBE-CONF CALL 425-5911-725.30-42 9811 3/2011 60.00
COMM DEV-PRIEBE-TELECONFR 425-5911-725.30-42 9811 3/2011 24.00
COMM DEV-PRIEBE-TELECONFR 425-5911-725.30-42 9811 3/2011 48.00
COMM DEV-PRIEBE-TELECONFR 425-5911-725.30-42 9811 3/2011 36.00
: * Total 300.00
03/09/2011 105293 MN POLLUTION CONTROL AG PROJECT ID VP26510 425-5911-725.30-30 9811 3/2011 1,050.00
PROJECT ID 3871 425-5911-725.30-42 9811 3/2011 300.00
* Total 1,350.00
3 Checks ++* Fund Total 4,620.83
03/02/2011 105141 INSPEC INC ~ IGH CITY HALL PHASE II 428-5918-728.70-60 0818 3/2011 334.55
* Total 334.55
03/02/2011 105153 MCGHIE BETTS, INC IGH CITY HALL PHASE IT 428-5918-728.70-60 0818 3/2011 1,118.00
IGH CITY HALL PHASE IT 428-5918-728.70-60 0818 3/2011 1,530.00
* Total 2,648.00
03/02/2011 105179 SHAW-LUNDQUIST ASSOCIAT BLDR RISK INSURANCE PYMT 428-5918-728.70-65 0818 3/2011 15,000.00
* Total 15,000.00
03/02/2011 105206 SHAW-LUNDQUIST ASSOCIAT BLDR RISK INSURANCE PYMT 428-5918-728.70-22 0818 3/2011 17,107.41
* Total 17,107.41
03/09/2011 105221 BXV GROUP, INC. DPROJ 1643.01 428-5918-728.30-20 0818 3/2011 3,769.48
PROJ 1643.01 428-5918-728.30-20 0818 3/2011 1,470.00
PROJ 1643.01 428-5918-728.30-20 0818 3/2011 350.00
* Total 5,589.48
03/09/2011 105321 SHAW-LUNDQUIST ASSOCIAT PAY VCHR 21 428-5918-728.80-20 081is 3/2011 273,354.14
* Total 273,354.14
6 Checks ** Fund Total 314,033.58
03/02/2011 105182 SHORT ELLIOTT HENDRICKS 240429 429-5924-729.30-70 0924 3/2011 304.77
240432 429-5924-729.30-70 0924 3/2011 1,200.58
* Total 1,505.35
03/02/2011 105183 SHORT ELLIOTT HENDRICKS CLIENT PO #2009-24 429-5924-729.30-70 0924 3/2011 4,671.01
* Total 4,671.01
03/09/2011 105310 RIVARD STONE, INC. 95952 429-5824-729.70-60 0924 3/2011 1,318.75
* Total 1,318.75
3 Checks ** Fund Total 7,495.11
03/02/2011 105131 GORMAN SURVEYING, INC PROJ 10044 430-5912-730.30-32 1012 3/2011 1,019.40

* Total 1,019.40



Prepared: 03/09/2011,
GM179L

Program:
Bank: 00

CHECK
DATE

i5:53:12

City of Inver Grove Heights

CHECK
NUMBER

City of Inver Grove Heights
CHECK REGISTER BY FUND

INVOICE# / DESCRIPTION

G/L NUMBER

Page

10

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/09/2011

03/09/2011

03/098/2011

03/09/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

105148

105097

105116

105148

105232

105284

105317

105323

105094

105106

105108

105123

105158

105168

105177

KIMLEY-HORN & ASSOCIATE

AMERICAN ENGINEERING TE

DAKOTA CTY ABSTRACT & T

KIMLEY-HORN & ASSOCIATE

COPY RIGHT

METZEN APPRAISALS

SCHERFF INC

SKB ENVIRONMENTAL INC

ACE PAINT & HARDWARE

CARQUEST AUTO PARTS STO

CEMSTONE PRODUCTS COMPA

EMBROIDME . COM

MN LIFE INSURANCE CO

OPTUMHEALTH FINANCIAL S

ROBARGE ENTERPRISES INC

CLIENT# IPO#16

CUST #INV0O1

14526

CLIENT# CP201109D
CLIENT# CP201109D

HANDOUTS & BROCHURES

CITY PROJECT 2011-09D

SCHROEDER BARN DEMO

SCHROEDER BARN DEMO

CUST #501126

CUST #501126

CUST #614420

CUST #9021

CUST #161

POLICY #0027324

JAN. 2011 FLEX/HRA FEES

10124

2 Checks

440-5900-740.30-~-34

440-5500-740.30~-30

440-5500-740.30~30
440-5900-740.30-30

440-5900-740.50-30

440-5900-740.30-70

5 Checks

451-5900-751.70-60

451-5800-751.70-60

2 Checks

501-7100-512.60-16

501-7100-512.60-16

501-7100-512.60-16

501-7100-512.60-16

501-7100-512.60-45

501-7100-512.20-62

501-7100-512.30-55

501-7100-512.60-16

PERIOD/
PROJECT YEAR
1022 3/2011
* Total

*%* Fund Total

1008D 3/2011
* Total

1109D 3/2011
* Total

1109D 3/2011

1109D 3/2011
* Total

1108D 3/2011
* Total

3/2011
* Total

** Fund Total

3/2011
* Total

3/2011
* Total

*+ Fund Total
3/2011
3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

4,709.
4,709.

485.
485.

9,952.
10,158.
20,110.

768.
768.

15,000.
15,000.

41,074.

1,000.
1,000.

32.
32.

754 .
754 .

182
182.

55.
55.

21.

507.
507.

84
84

00
0o

52

00

.17
.17

.17

.26

.42

29
29

54
54

.76

76

67
67

36

66
66



Prepared:
Program: G
Bank: 00

CHECK
DATE

03/09/2011,

M178L

15:53:12

Ccity of Inver Grove Heights

CHECK
NUMBER

VENDOR NAME

City of Inver Grove Heights
CHECK REGISTER BY. FUND

INVOICE# / DESCRIPTION

G/L NUMBER

PROJECT

PERIOD/
YEAR

Page

11

03/02/2011

03/02/2011

03/02/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

105181

105183

105194

105224

105238

105248

105251

1052586

105287

105289

105290

105291

105292

105297

105329

105339

105342

SHERWIN-WILLIAMS

SUSA

TRACTOR SUPPLY CREDIT P

CARQUEST AUTO PARTS STO

DAKOTA ELECTRIC ASSN

GARTZKE CONSTRUCTION IN

GOPHER STATE ONE-CALL

HYDRANT SPECIALIST, INC

MN AWWA

MN DEPT OF HEALTH
MN DEPT OF LABOR & INDU
MN GLOVE & SAFETY,

INC.

MN PIPE & EQUIPMENT

NEENAH FQUNDRY COMPANY

TDS METROCOM

VERONA SAFETY SUPPLY, I

WATER CONSERVATION SERV

02260

MEMBERSHIP
acét6035301200183679
614420

614420

ACCT NO. 2148310

10620 COURT HOUSE BLVD

MNOQ435

PO #VERBAL JIM

LARRY BLURTON
DAN HELLING
DAN MCMANUS

1/1 THROUGH 3/31/11
1298
DOC NO.

068875

CUST NO 2195
2195

183000

acct#651 554 0132

INV. SP

FEB 11 2011

501-7100~-512.

501-7100-512.

501-7100-512.

501-7100-512.
501-7100~-512.

501-7100-512.

501-7100~512.

501-7100-512.

501-7100-512.

501-7100~-512.
501-7100-512.
501-7100-512.

501-0000-381.

501-7100-512.

501-7100-512.

501-7100-512.
501-7100-512.

501-7100-512.

501-7100-512.

501-7100-512.

501-7100-512.

60-16

50-70

60-16

60-16
60-16

40-20

40-46

30-70

40-43

50-80
50-80
50-80

10-00

60-45

60-16
60-16

60~16

50-20

60-65

30-70

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011

3/2011

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011

200.
200.

171.
171.

45.

39.

1,790.
1,790.

120.
120.

2,250.
2,250.

525

200.

175

900.

11,664

11,664.

100.
100.

399.
393.

577.
482.
1,060.

29%

299.

212.
212.

197.
197.

220.

39
39

42

.15-
27

35
35

00
Qo0

.00

.00
00

.00
0o

.25
25

37
37

44

40



Prepared:
Program:
Bank: 00

CHECK
DATE

03/02/2011

03/02/2011

03/09/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/09/2011

03/08/2011,
GM179L

15:53:12

City of Inver Grove Heights

CHECK
NUMBER

VENDOR NAME

105158 MN LIFE INSURANCE CO

105168 OPTUMHEALTH FINANCIAL S

105283

105094

105108

105114

105119
105127

105129

105154

105158

105168

105208

METROPOLITAN COUNCIL

ACE PAINT & HARDWARE

CHECKPOINT SYSTEMS INC

CUTTER & BUCK

DELIL, MARKETING
FIRST IMPRESSION GROUP,

G & K SERVICES

MENARDS - WEST ST. PAUL
MN LIFE INSURANCE CO
OPTUMHEALTH FINANCIAL S

ACE PAINT & HARDWARE

City of Inver Grove Heights
CHECK REGISTER BY FUND

INVOICE# / DESCRIPTION

POLICY #0027324

JAN. 2011 FLEX/HRA FEES

CUST# 5084

CUST #501126

CUST #501126

CUST #501126
CUST #501126

ACCT #166752

ORDER #1480874
ORDER #1480874
ORDER #1480874
ORDER #1480874

CUST #115633708

2011 SPRING BROCHURE

PO #17134
PO #17194

ACCT #30170265

POLICY #0027324
POLICY #0027324
POLICY #0027324

JAN. 2011 FLEX/HRA FEES
JAN. 2011 FLEX/HRA FEES

501126

G/1 NUMBER

24 Checks

502-7200-514.

502-7200-514.

502-7200-514.

20-62

30-55

40-15

3 Checks

503-8600-527.
503-8600-527.
503-8600-527.
503-8600-527.

503-8500-526.

503-8000-521.
503-8100-522.
503-8200-523.
503-8300-524.

503-8600~-527.

503-8500-526.

503-8600-527.
503-8600-527.

503-8600-527.

503-8000-521.
503-8500-526.
503-8600~527.

503-8500-526.
503-8600-527.

503-8600-527.

60-12
60-12
60-12
60-12

50-55

60-45
60-45
76-20
60-45

80-61

50-25

60-12

20-62
20-62
20-62

30-55
30-55

60-12

PERIOD/
PROJECT YEAR
* Total
** Fund Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

** Fund Total

3/2011

3/2011

3/2011

3/2011
* Total

3/2011
* Total

3/2011

3/2011

3/2011

3/2011
* Total

3/2011
* Total

3/2011
+ Total

3/2011
3/2011
* Total

3/2011
+ Total

3/2011

3/2011

3/2011
* Total

3/2011
3/2011
* Total

3/2011

Page

21,233.

35

35.

13.
13.

126,744,
126,744.

126,7%4.

23.
8.

65
3

106.

390.
390.

12

.93
99

54

67

67

20

25

.16

.62
03



Prepared: 03/09/2011,
GM179L

Program:
Bank: 00

CHECK
DATE

15:53:12

City of Inver Grove Heights

CHECK
NUMBER

VENDOR NAME

City of Inver Grove Heights
CHECK REGISTER BY FUND

PERIOD/
YEAR

Page 13

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/08/2011

105211

105212

105220

105227

105234

105240

105247

105259

105272

105294

105295

105296

105300

105304

ALL STAR PRO GOLF, INC.

ALL TEST & INSPECTIONS

BIRDIE-BERT PRINTING

CLEVELAND GOLF

CUTTER & BUCK

DEX MEDIA EAST

FOOTJOY

IMPERIAL HEADWEAR, INC.

LENTNER, GLEN

MTI DISTRIBUTING CO

NAPA OF INVER GROVE HEI

NARDINI FIRE EQUIPMENT

NIKE USA, INC.

PIRTEK MIDWAY

210365

CR11-10%05

35035

10971

CUST# 1006103

ACCT#110360618

008363/2243

CUST#028460
CUST#028460
028460
028460

RECYCL FLUOR BULB ECO-ST

402307

ACCT #301
ACCT #301

CUST ID:INVGOLCLU

CUST #79282
CUST #79282
CUST #79282
CUST #79282
CUST #79282

CUST #4237
CUST #4237

503-8200-523.

503-8600-527.

503-8000-521.

503-8200-523.

503-8200-523.

503-8500-526.

503-8200-523.

503-8200-523.
503-8200-523.
503-8200-523.
503-8200-523.

503-8600-527.

503-8600-527.

503-8600~527.
503-8600-527.

503-8600-527.

503-8200-523.
503-8200-523.
503-8200-523.
503-8200-523.
503-8200-523.

503-8600-527.
503-8600-527.

76-40

50-45

50-30

76-25

76-20

50-25

76-20

76-20
76-20
76-20
76-20

40-25

40-42

60-22
40-42

40-42

76-30
76-25
76-20
76-20
76-35

40-42
40-42

3/2011
Total

3/2011
Total

3/2011
Total

3/z2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
3/2011
3/2011
3/2011
Total

3/2011
Total

3/2011
Total

3/2011
3/2011
Total

3/2011
Total

3/2011
3/2011
3/2011
3/2011
3/2011
Total

3/2011
3/2011
Total

365.80
365.80

367.20
367.20

617.60
617.60

211.38

1,245.21
1,245.21

102.05
102.05

72.55
72.55

406.88
406.88

44 .86
25.56-
19.30

286.20
286.20

1,807.16
337.35
4,023.77
182.25
644 .00
6,994.53

175.892
128.52
304.44



Prepared: 03/09/2011,
GM179L

Program:
Bank: 00

CHECK
DATE

15:53:12

City of Inver Grove Heights

CHECK
NUMBER

VENDOR NAME

City of Inver Grove Heights
CHECK REGISTER BY FUND

INVOICE# / DESCRIPTION

G/L NUMBER

PERIOD/

PROJECT YEAR

Page 14

03/09/2011

03/09/2011

03/09/2011

03/08/2011

03/09/2011

03/09/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

105320

105332

105333

105338

105343

105344

105127

105130

105138

105140

105152

105158

105166

105168

SDI GOLF SCREEN PRINT

TITLEIST

TMAX GEAR

VERIZON WIRELESS

WILSON SPORTING GOODS

XCEL ENERGY

FIRST IMPRESSION GROUP,

GOOD SHEPHERD LUTHERAN

IKON OFFICE SOLUTIONS

IKON OFFICE SOLUTIONS

MAYER ARTS INC

MN LIFE INSURANCE CO

OFFICE DEPOT

OPTUMHEALTH FINANCIAL S

INV11O0
ACCT #INV110

008363/1243

ACCT #602343TG

ACCT#480568913-00001

ACCT #187981

5157543641
5157543641
5158775110
5157543641
5157543641
5157543641
5158775121
2011 SPRING BROCHURE

EARLY REGISTRATION PYMT
EARLY REGISTRATION PYMT

ACCT #1452531017392ML

CUST #3281870

PETER PAN

POLICY #0027324

ACCT #6011568510088883

JAN. 2011 FLEX/HRA FEES

503-8200-523.76-20
503-8200-523.76-20
503-8200-523.76-20

503-8200-523.76-20

503-8200-523.76-20

503-8500-526.50-20

503-8000-521.40-55

503-8600-527.40-10
503-8500-526.40~10
503-8600-527.40-~20
503-8500-526.40-20
503-8500-526.40-20
503-8500-526.40-20
503-8600-527.40-20

30 Checks

504-6100-452.50-30

504-0000-207.03-00
504-0000-347.00-00

504-6100-452.40-65

504-6100-452.40-44

504-6100-452.30-70

504-6100-452.20~-62

504-6100-452.60-40

504-6100-452.30-55

3/2011

3/2011

3/2011
* Total

3/2011
* Total

3/2011
+ Total

3/2011
* Total

3/2011
* Total

3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
* Total

** Fund Total

RO0C1i00 3/2011
*+ Total

3/2011

R50100 3/2011
* Total

R90100 3/2011
* Total

RS0100 3/2011
* Total

R20920 3/2011
* Total

R90100 3/2011
* Total

R90100 3/2011
* Total

RS0100 3/2011

* Total

465.00
465.00

163.13
163.13

8.72
8.72

263.56
263.56

396.390
396.30

774.00
774.00

72.11
72.11

17.36
17.36

13.09
13.09



Prepared: 0
Program: @
Bank: 00

CHECK
DATE

3/09/2011,
M179L
City of Inver Grove Heights

15:53:12

CHECK
NUMBER VENDOR NAME

City of Imver Grove Heights
CHECK REGISTER BY FUND

INVOICE# / DESCRIPTION

G/L NUMBER

PROJECT

PERIOD/
YEAR

Page 15

03/02/2011

03/02/2011

03/08/2011

03/09/2011

03/09/2011

03/09/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

105169 ORIENTAIL TRADING COMPAN

105184 SPRINT

105231 COMMUNITY EDUCATION

105258 IGH SENIOR CENTER

105315 SAM'S CLUB

105345 YOUTH LACROSSE OF MINNE

105111 COMCAST

105127 FIRST IMPRESSION GROUP,

105135 HOME DEPOT CREDIT SERVI

105139 IKON QOFFICE SOLUTIONS

105140 IKON OFFICE SOLUTIONS

105145 ISD #199

105149 LAXEVILLE YOUTH HOCKEY

105155 MILL CITY SIGN LLC

105158 MN LIFE INSURANCE CO

105166 OFFICE DEPOT

ACCT #20867186

ACCT #302193319

SENIOR TRIP/LUNCH

SENIOR CLUB MEMBERSHIPS

1789
4659
707%

FEES

ACCT# 8772105910127188

2011 SPRING BROCHURE

ACCT #6035322017128343

ACCT #1452531017392ML

CUST #3281870

HOCKEY TIX/ICE RENTAL

FEB 2011 ICE RENTAL

SIGN RENTAL

POLICY #0027324

ACCT #6011568510088883
ACCT #6011568510088883

504-6100-452.60-09

504-6100-452.50-20

504-0000-227.10-00

504-0000-227.10-00

504-6100-452.60-08
504-6100-452.60-09
504-6100-452.60-09

504-6100-452.50-70

14 Checks

505-6200-453.50~70

505-6200-453.50-30

505-6200-453.60-16

505-6200-453.40-65

505-6200-453.40-44

505-0000-352.20-00

505-0000-352.22-00

505-6200-453.40-50

505-6200-453.20-62

505-6200-453.60-65
505-6200~453.60-65

R10350

R3S0100

R30600
R30600
R40100

R40200

3/2011
* Total

3/2011
* Total

3/2011
* Taotal

3/2011
* Total

3/2011

3/2011

3/2011
* Total

3/2011
* Total

*#* Fund Total

C10000

C35000

C21000

c10000

Cl10000

Ci3000

C17500

Cl5500

C50000

Ci10000
C70000

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
3/2011
* Total

1.
1,

=X

90.80
90.80

538.00
538.00

136.00
136.00

249.08

266.56
266.56

350.00
350.00

48.15
48.15

435.26

926.10

926.10

933.25
933.25

190.00
190.00

138.94
138.94

116.73
116.73

5.83
39.56
45.39



Prepared: 03/09/2011,

15:53:12

City of Inver Grove Heights

VENDOR NAME

City of Inver Grove Heights
CHECK REGISTER BY FUND

INVOICE# / DESCRIPTION

G/L NUMBER

PROJECT

PERIOD/
YEAR

Page 16

Program: GM179L
Bank: 00
CHECK CHECK
DATE NUMBER
03/02/2011 105168
03/02/2011 105169
03/02/2011 105174
03/02/2011 105184
03/02/2011 105188
03/02/2011 105191
03/02/2011 105192
03/02/2011 105194
03/09/2011 105208
03/09/2011 105216
03/09/2011 105223
03/09/2011 105228
03/09/2011 105230
03/09/2011 105241
03/09/2011 105250
03/09/2011 105252

OPTUMHEALTH FINANCIAL S

ORIENTAL TRADING COMPAN

PUSH PEDAL PULL

SPRINT

SUBWAY - BRODERICK

TAHOQ SPORTSWEAR

TARGET BANK

TRACTOR SUPPLY CREDIT P

ACE PAINT & HARDWARE

BECKER ARENA PRODUCTS,

BROADWAY AWARDS

COCA COLA BOTTLING COMP

COMDATA

ECSI SYSTEM INTEGRATORS

GLEWWE DOORS

GRAINGER

JAN. 2011 FLEX/HRA FEES

ACCT #20867186

ACCT #36003615

ACCT #573073317

ARTS & CRAFTS VNDR LUNCH

BETHANY ADAMS

vMCC

acct6035301200183679

cust#501126
cust#501126
cust#501126
cust#501126

INVOQO

29034

3291552

RAINBOW FOODS

CUST CODE 165950

project INV001-WO

grngr acct no806460150
grngr acct no806460150
grngr acct no806460150

505-6200-453.30-55

505-6200-453.60~65

505-6200-453.40-42

505-6200~453.50-20

505-6200-453.76-05

505-6200-453.60-65

505-6200-453.60-40

505-6200-453.60-16

505-6200-453.60-16
505-6200-453.60-16
505-6200-453.60-16
505-6200-453.60-16

505-6200-453.60-16

505-6200-453.50-30

505-6200-453.76-10

505-6200-453.76-10

505-6200-453.50-55

505-6200-453.60-16

505-6200-453.60-11
505-6200-453.60-16
505-6200-453.60-65

C50000

C10000

C70000

C25000

C30300

clo000

Cl15000

€C21000

C25000
C25000
25000
c21000

C21000

C91000

C30200

C16000

C25000

C21000

C25000
€21000
C21000

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
3/2011
3/2011
3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011

3/2011

3/2011
Total

378.86
378.86

166.04
166.04

1,038.80
1,038.80

187.89
187.89

65.63
65.63

15.98
29.34

30.44
322.37
322.37

890.27
890.27

363.60
363.60

37.95
37.95

1,510.00
1,510.00

53.87
53.87



Prepared: 03/09/2011,
GM178L

Program:
Bank: 00

CHECKX
DATE

15:53:12

City of Inver Grove Heights

CHECK
NUMBER

VENDOR NAME

City of Inver Grove Heights
CHECKX REGISTER BY FUND

INVOICE# / DESCRIPTION

G/L NUMBER

PROJECT

PERIOD/
YEAR

Page 17

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/098/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

105253

105254

105255

105257

105263

105268

105271

105278

105288

105298

105308

105312

105313

105315

HAWKINS INC

HILLYARD INC

HUEBSCH SERVICES

IGH CONVENTION & VISITO

JOHNSON CONTROLS

LELAND, LINDA

LEMMERMAN, GLORIA

MACSDESIGN STUDIO

MN DEPT OF HEALTH

NEW PIG CORPORATION

R & R SPECIALTIES OF WI

ROACH, RICK

RYCO SUPPLY COMPANY

SAM'S CLUB

cust#108815
cust#108815

cust#274069

cust#92965

IGHCVB ADVTSMNT/PRMTN/CPN

cust#1295202
cust#1295202

DUPLICATE VENDOR
DUPLICATE VENDOR

UNABLE TO ATTEND ILNESS
UNABLE TO ATTEND ILLNESS

PO# ADMWHD020711

FBL1326410565

cust #4844047
cust #4844047

cust #IGHVET
cust #IGHVET
IGHVET

EXPENSE REIMBURSEMENT
MONTHLY EXPENSES

customeridl0-32329
customeridl0-32329

0485
0485
168
307
3727

505-6200-453.60-15
505-6200-453.60-15

505-6200-453.60~11

505-6200-453.40-40

505-6200-453.50-25

505-6200-453.40-40
505-6200-453.40-40

505-0000-207.03~-00
505-0000-352.25-00

505-0000-207.03-00
505-0000-352.25-00

505-6200-453.40~40

505-6200-453.50-70

505-6200-453.60-16
505-6200-453:60-16

505-6200-453.40-42
505-6200-453.40-42
505-6200-453.40-42

505-6200-453.50~65
505-6200-453.60-16

505-6200-453.60-16
505-6200-453.60-16

505-6200-453.60-65
505-6200-453.76-05
505-6200-453.60-65
505-6200-453.60-65
505-6200-453.60~65

€25000
€25000

C25000

C25000

91000

C25000
C25000

C15500

C15500

C25000

Cc30400

€25000
C25000

cz21000
C21000
€21000

C25000
C25000

C25000
C25000

C30300
Ci6000
C40000
C10000
C10000

3/2011
3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
3/2011
Total

3/2011
3/2011
Total

3/2011
3/2011
Total

3/2011
Total

3/2011
Total

3/2011
3/2011
Total

3/2011

3/2011

3/2011
Total

3/2011
3/2011
Total

3/2011
3/2011
Total

3/2011
3/2011
3/2011
3/2011
3/2011

105.57
105.57

100.00
100.00

2,956.17
1,087.20
4,043.37

28.00
30.00

28.00
30.00

1,820.00
1,920.00

398.00
398.00

335.44
231.22
566.66



Prepared: 03/09/2011,
GM179L

Program:
Bank: 00

CHECK
DATE

15:53:12

City of Inver Grove Heights

CHECK
NUMBER

VENDOR NAME

City of Inver Grove Heights
CHECK REGISTER BY FUND

INVOICE# / DESCRIPTION

G/L NUMBER

PROJECT

PERIOD/
YEAR

Page i8

03/09/2011

03/09/2011
03/09/2011

03/09/2011
03/09/2011

03/09/2011

03/02/2011
03/02/2011

03/09/2011

03/02/2011

03/02/2011

03/02/2011

105315

105318

105319

105322

105329

105337

105158

105168

105266

105099

105103

105106

SAM'S CLUB

SCHINDLER ELEVATOR CORP

SCHNEIDER, BROOKE

SIROIS, LINDA

TDS METROCOM

VANCO SERVICES LLC

MN LIFE INSURANCE CO

OPTUMHEALTH FINANCIAL S

LEAGUE OF MN CITIES INS

ARAMARK UNIFORM SERVICE

BOYER TRUCKS

CARQUEST AUTO PARTS STO

1077364

CK WRITTEN FOR INCRRCT AM

DUPLICATE VENDOR REFUND
DUPLICATE VENDOR REFUND

acct#651 554 0132

ES12073

POLICY #0027324

JAN. 2011 FLEX/HRA FEES

CLM#11075607

CUST #15353001
CUST #15353001
CUST #15353001
CUST #15353001

ACCT #C20390

CUST #614420
CUST #614420
CUST #614420
CUST #614420

505-6200-453.76-05
505-6200-453.76-10
505-6200-453.60-65
505~-6200~453.76~05
505-6200-453.60-65
505-6200-453.60-65
505-6200-453.60-65
505-6200-453.60-65
505-6200-453.60-65

505-6200-453.40-40

505-6200-453.70-45

505-0000-207.03-00
505-0000-352.25-00

505-6200-453.50-20

505-6200-453.70-60

45 Checks

602-2100-415.20-62

602-2100-415.30-55

602~2100-415.70-20

3 Checks

603-5300~-444.40-65
603-5300-~444.60~45
603-5300-444.40-65
603-5300-444.60-45

603-5300-444.40-41

603-0000-145.50-00
603-0000-145.50-00
603~0000-145.50~-00

C30300
C30300
C10000
C16000
C50000
Cl6000
Cl5500
C10100
c40000

C25000

C10000

3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
+ Total

3/2011
* Total

3/2011

* Total

Cl15500

clo0000

C10100

3/z2011
3/2011
* Total

3/2011
* Total

3/2011
* Total

** Fund Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

** Pund Total

3/2011

3/2011

3/2011

3/2011
* Total

3/2011
* Total

3/2011

3/2011 .

3/2011
3/2011

10.00
10.00

28.00
30.00

107.28
107.28

100.10
100.10

26,378.23

2.
2

130.53
130.53

133.16



Prepared: 03/09/2011, 15:53:12

Program:
Bank: 00

CHECK
DATE

GM179L

City of Inver Grove Heights

CHECK
NUMBER

VENDOR NAME

INVOICE# / DESCRIPTION

City of Inver Grove Heights

CHECK REGISTER BY FUND

G/L NUMBER

PROJECT

PERIOD/
YEAR

Page

19

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

105106

105107

105113

105124

105134

105136

105138

105142

105147

105151

105158

105163

105164

CARQUEST AUTO PARTS STO

CATCO PARTS SERVICE

CUSTOM HOSE TECH

FACTORY MOTOR PARTS COM

HILLYARD INC

HOSE / CONVEYORS INC

I-STATE TRUCK CENTER

INVER GROVE FORD

KIMBALL MIDWEST

LARSON COMPANIES

MN LIFE INSURANCE CO

NAPA QOF INVER GROVE HEI

NEXTEL COMMUNICATIONS

cusT
CUsT
CUsT

#614420
#614420
#614420
#614420
#614420
#614420
#614420
#614420
#614420
#614420

#136090
#136090
#136090

PO#JAY

ACCT
ACCT
CusT
CusT

CcusT

CusT

ACCT

#10799
#10799
#RICK
#JAY

#285036

#CIT300

#13468

A/R7905

VIN 2FAHP71V6BX167662

ACCT

cusT
CUST

POLICY #0027324

#222006

#14649
#14649

PO# RICK

ACCT 249383315

603-5300-444.40-41
603-5300-444.40-41
603-0000-145.50-00
603-5300-444.60-40
603-5300-444.40-41
603-5300-444.40-41
603-5300-444.60-40
603-5300-444.40-41
603-5300-444.40-41
603-0000-145.50-00

603-5300-444.40-41
603-5300-444.40-41
603-5300-444.40-41

603-5300-444.40-41

603-0000-145.50-00
603-5300-444.40-41
603-5300-444.40-41
603-5300-444.40-41

603-5300-444.60-11

603-5300-444.40-41

603-5300-444.40-41

603-5300-444.40-41
603-5300-444.40-42

603-5300-444.60-12

603-0000-145.50~00
603-0000-145.50-00

603-5300-444.20-62

603-5300-444.40-41

603-5300-444.50-20

3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
Total

3/2011

3/2011

3/2011
Total

3/2011
Total

3/2011
3/2011
3/2011
3/2011
Total

3/2011
Total

3/2011
Total

3/2011
Total

3/2011
3/2011
Total

3/2011
Total

3/2011
3/2011
Total

3/2011
Total

3/2011
Total

3/2011

4,908

2,957.
7,895.

264

264.

76.

179.

111

380.

81.
81.

81

8l.

62.
62.

82.
307.
389.

108.
108.

259.

302.

20.
20.

120.
120.

.34
34

80
80

22

g1

88
88

75

.79

54

54

71
71

4.62



Prepared:
Program:
Bank: 00

CHECK
DATE

03/05/2011,
GM173L

15:53:12

City of Inver Grove Heights

CHECK
NUMBER

VENDOR NAME

City of Inver Grove Heights
CHECK REGISTER BY FUND

INVOICE# / DESCRIPTION

G/L NUMBER

PROJECT

PERIOD/
YEAR

Page 20

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/02/2011

03/09/2011

03/09/2011

105168

105170

105172

105173

105180

105187

105193

105194

105198

105200

105203

105214

105224

OPTUMHEALTH FINANCIAL S

POMP'S TIRE SERVICE, IN

PRESTIGE ELECTRIC, INC.

PUMP AND METER SERVICE

SHEL'S AUTQ ELECTRIC

SUBURBAN ACE HARDWARE

TOWMASTER TRAILERS INC

TRACTOR SUPPLY CREDIT P

WACONIA FARM SUPPLY

WESTERN PETROLEUM COMPA

YOCUM OIL COMPANY, INC.

ARAMARK UNIFORM SERVICE

CARQUEST AUTO PARTS STO

JAN. 2011 FLEX/HRA FEES

243341
259513

INVERGRO

14964

LABOR & PARTS

CUST #438

327444

acct6035301200183673
acct6035301200183673

CUST #30035

CUST #42410

CUST#502860
CUST#502860
CUST#502860

CUST #15353001
CUST #15353001

614420
614420
614420
614420
614420
614420
614420
614420
614420

603-5300-444.30-55

603-0000-145.50-00
603-0000-145.50-00

603-5300-444.40-41

603-5300-444.40-41

603-5300-444.40-41
603-5300-444.60-40

603-5300-444.40-41

603-5300-444.40-42

603-0000-145.60-00
603~-0000-145.60-00
603-0000-145.60-00

603-5300-444.40-65
603-5300-444.60-45

603-5300-444.40-41
603-0000-145.50-00
603-5300-444.60-40
603-0000-145.50-00
603-5300~444.60-12
603-5300-444.60-12
603-5300-444.60-12
603-5300-444.40-41
603-0000-145.50-00

3/2011
* Total

3/2011
3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011

3/2011

3/2011
* Total

3/2011
3/2011
* Total

3/2011
3/2011
3/2011
3/2011
3/2011
3/2011
3/z2011
i/2011
3/2011
* Total

914.85
1,000.35
1,9815.20

813.00
813.00

85.19
89.19

150.84
150.84

56.23
56.23

620.95
620.95

31.04
29.97
61.01

257.14
257.14



Prepared: 03/09/2011, 15:53:12
Program: GM179L

Bank: 00

CHECK
DATE

City of Inver Grove Heights

CHECK
NUMBER VENDOR NAME

City of Inver Grove Heights
CHECK REGISTER BY FUND

INVOICE# / DESCRIPTION

G/L NUMBER

PERIOD/
PROJECT YEAR

Page 21

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/02/2011

03/02/2011

03/09/2011

03/09/2011

02/25/2011

02/25/2011

03/02/2011

03/02/2011

105239 DAVIS EQUIPMENT CORPORA

105243 EMERGENCY AUTOMOTIVE TE

105280 MASTER TRANSMISSION

105281 METRO JANITORIAL SUPPLY

105285 NAPA OF INVER GROVE HEI

105307 R & R CARPET SERVICE

105309 RDO EQUIPMENT COMPANY

105316 SCHARBER & SONS

105158 MN LIFE INSURANCE CO

105166 OFFICE DEPOT

105302 OFFICE EQUIPMENT FINANC

105305 PRECISION DATA SYSTEMS

105081 US POSTMASTER

105092 US POSTMASTER

105134 HILLYARD INC

105137 HUEBSCH SERVICES

T11270

IGH CITY

ACCT. 3177

11010475

CREDIT

RUGS & SUPPLIES

2556007

4502581

POLICY #0027324

ACCT #6011568510088883
ACCT #6011568510088883

923425

0116

0ile

UTILITY

UTILITY

CUST #274069

BILL TO 100075

603-5300-444.40-41

603-5300-444.40~-41

603-5300-444.60-11

603-5300-444.40~41

603-5300-444.40-65

603-5300-444.40-41

603-5300-444.40-41

36 Checks

604-2200-416.20-62

604-2200-416.60-10
604-2200~416.60-10

604-2200-416.40-50

604-2200-416.60~10
604-2200-416.60~10

4 Checks

605-3100-413.50-35

605-3100-419.50~-35

605-3100-419.60-11

605-3100-419.40-65

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

** Fund Total

3/2011
* Total

3/2011
3/2011
+ Total

3/2011
* Total

3/2011
3/2011
* Total
** Fund Total

2/2011
* Total

2/2011
* Total

3/2011
* Total

3/2011
* Total

876.24
876.24

170.93
170.93

16.03-
16.03-

82.30
82.30

97.73
97.73

2,717.69
2,717.69

39,163.64

2,864.66
1,041.21
1,041.21

247.16

155.06
155.06

49.15
49.15



Prepared:
Program:
Bank : 00

CHECK
DATE

03/02/2011

03/02/2011

03/09/2011

03/09/2011

03/09/2011

03/05/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/09/2011

03/02/2011

03/02/2011

03/09/2011

03/09/2011

03/09/2011,
GM179L

15:53:12

City of Inver Grove Heights

CHECK
NUMBER

VENDOR NAME

105158 MN LIFE INSURANCE CO

105204 ZAYO ENTERPRISE NETWORK

105254

105260

105277

105279

105301

105303

105315

105329

105344

105112

105158

105209

105338

HILLYARD INC

INTEGRA TELECOM

LONE OAK COMPANIES

MANKATO ANSWERING SERVI

NS/I MECHANICAL CONTRAC

PIONEER PRESS

SAM'S CLUB

TDS METROCOM

XCEL ENERGY

CREATIVE VISION TECHNOL

MN LIFE INSURANCE CO

ADVANCED TECHNOLOGY SYS

VERIZON WIRELESS

City of Inver Grove Heights
CHECK REGISTER BY FUND

INVOICE# / DESCRIPTION

POLICY #0027324

ACCT #005456

274069

ACCT #645862

STATEMENTS

ACCT #2170
ACCT #2170
ACCT #2170

CUST CODE CITYOFIGH
CUST CODE CITYOFIGH

ACCT#1142690

PUBLIC WORKS
PUBLIC WORKS
005131

PUBLIC WORKS

acct#651 554 0132

5142529360

CUST #CH1302

POLICY #0027324

INK & MTC KIT

28058150200001

G/L NUMBER

605-3100-419.

605-3100-419.

605-3100-419.

605-3100-419.

605-3100-419.

605-3100-419.
605-3100-419.
605-3100-419.

605-3100-419.
605-3100-419.

605-3100-419.

605-3100-419.
605-3100-419.
605-3100-419.
605-3100-419.

605-3100-419.

605-3100-419.

15 Check

606-1400-413.

606-1400-413.

606-1400-413.

606-1400-413.

20-62

50-20

60-11

50-20

50-35

40-40
40-40
40-40

60-65

60-11
60-11
60-65
60-11

50-20

40-20

S

30-70

20-62

60-10

50-20

PERIOD/

PROJECT YEAR
3/2011

* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011

3/2011

3/2011
* Total

3/2011
3/2011
* Total

3/2011
* Total

3/2011

3/2011

3/2011

3/2011
* Total

3/2011
* Total

3/2011
* Total

** Fund Total

3/2011
* Total

3/2011
* Total

3/2011
+ Total

3/2011
* Total

Page

i,001.
1,001.

227.
227.

139.
- 139.

423 .
423 .

[
L3

e
Won
[NIHSS

,655.
3,155.

149.
149.

358.

358.4

681.
681.

8,205.

18,725.
18,725.

[YajuNe)

1,060.
1,060.

32.
32.

22

.45
.45
.45
.35

61
61

73
73



Prepared: 03/09/2011,
Program: GM179L
Bank: 00

CHECK CHECK

DATE NUMBER
03/02/2011 105102
03/02/2011 105117
03/02/2011 105121
03/04/2011 105207
03/08/2011 105213
03/09/2011 105215
03/09/2011 105236
03/09/2011 105274
03/09/2011 105315
03/02/2011 105158
03/09/2011 105215

15:53:12

City of Inver Grove Heights

VENDOR NAME

BIKE KING

DAKOTA CTY ATTORNEY

EARL F ANDERSEN INC

HENNEPIN CQUNTY DISTRIC

ARAMARK REFRESHMENT SER

BARR ENGINEERING COMPAN

DAKOTA CTY SHERIFF'S DE

LEVANDER, GILLEN & MILL

SAM'S CLUB

MN LIFE INSURANCE CO

BARR ENGINEERING COMPAN

City of Inver Grove Heights
CHECK REGISTER BY FUND

INVOICE# / DESCRIPTION

HOLIDAY ON MAIN STREET

1998 FORD EXPLORER

CusT #0004094

tiffany renee paulink

REPLACEMENT CHECK
39398

PROJECT REVIEWS

MERRY JO GILMAN
JASON SCOTT BARHTE

PLANNING - GERTENS-E-MAIL
PLANNING - GERTENS-TELECN
PLANNING - GERTENS-MEMO

PLANNING-GERTENS-FILE REV
PLANNING-GERTENS-LEGAL ME

POLICY #0027324

pine bend landfill

310 Checks

G/L NUMBER

4 Checks

702-0000-230.

702-0000-229.

702-0000-228.

702-0000-229.

702-0000~228.
702-0000-228.

702-0000-229.

702-0000-229.
702-0000-229.

702-0000-229.
702-0000-229.
702-0000-229.
702-0000-229.
702-0000-229.

702-0000-230.

72-00

10-00

43-00

10-00

65-00
65-00

28-00

10-00
10-00

28-00
28-00
28-00
28-00
28-00

72-00

9 Checks

703-5500-446.

703-5500~-446.

20-62

30-42

2 Checks

310 Checks

*** Grand Total

PERIOD/
PROJECT YEAR
** Fund Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
* Total

3/2011
3/2011
* Total

3/2011
+ Total

3/2011
3/2011
+ Total

3/2011

3/2011

3/2011

3/2011

3/2011
+ Total

. 3/2011
* Total

** Fund Total

3/2011
* Total

3/2011
* Total

** Fund Total

*** Bank Total

Page 23

19,828.15

350.03
350.03

293.63
299.63

169.84
169.84

50.00
50.00

148.58
148.58
287.16

1,046.00
1,046.00

500.00
500.00
1,000.00

16.00
36.00
36.00
492.00
456.00
1,036.00

56.17-
56.17-

4,192.49

310.50
310.50

312.77

793,831.51

793,831.51



AGENDA ITEM

CITY OF INVER GROVE HEIGHTS REQUEST FOR COUNCIL ACTION

Consider Pay Voucher No. 21 for City Project No. 2008-18 ~ Public Safety Addition/City Hall
Renovation

Meeting Date:  March 14, 2011 Fiscal/FTE Impact:
Item Type: Consent None
Contact: Jenelle Teppen, Asst City Admin.C) Amount included in current budget
Prepared by: \ Budget amendment requested
Reviewed by: FTE included in current complement
New FTE requested — N/A
X | Other: Project Fund

PURPOSE/ACTION REQUESTED Consider Pay Voucher No. 21 for City Project No. 2008-18 —
Public Safety Addition/City Hall Renovation.

SUMMARY  The contract was awarded in an amount of $11,501,900 to Shaw Lundquist Associates
on April 27, 2009 for the project identified above. It has been subsequently amended with 20 change
orders for a total contract amount now of $11,990,111.10.

The contractor has completed the work through February 28, 2011 in accordance with the contract
plans and specifications. A 5% retainage will be maintained until the project is completed.

Staff recommends approval of Pay Voucher No. 21 in the amount of $273,354.14 to Shaw Lundquist
Associates for work on City Project No. 2008-18 — Public Safety Addition/City Hall Renovation.

Attachment. Pay Voucher No. 21



CITY OF INVER GROVE HEIGHTS
CONSTRUCTION PAYMENT VOUCHER

ESTIMATE NO: 21 (twenty-one)

DATE: - March 14, 2011

PERIOD ENDING:  February 28, 2011

CONTRACT: Public Safety Addition City Hall Renovation
PROJECT NO: 2008-18 — Public Safety Addition/City Hall Renovation

TO:  Shaw Lundquist Associates
2757 West Service Road
Saint Paul, MN 55121

Original Contract Amount . .. ... ... . $11,501,900
Total Addition . . ... ... $488,211.10
Total Deduction . . . ... ... $0.00
Total Contract AMOUNt . . . .. .. e $11,990,111.10
Total Value of Workto Date . . . ... .. . e e $10,647,142.05
Less Retained (5%) . . . ... ottt $532,357.10
Less Previous Payment . . . ... ... . ... . $9,841,430.81
Total Approved for Payment this Voucher . . . ... ... ... .. ... .. .. ... .. L $273,354.14
Total Payments including this Voucher . . .. .. ... ... ... . . ... . . $10,114,784.95
Approvals:

Pursuant to field observation, and approval by the Architect and Owner’s Representative, | hereby
recommend for payment the above stated amount for work performed through November 30, 2010.

“"“ rmx% .
Signed by: ‘ 0 W\N /\ March 14, 2011
Jenel@feﬁ, \@ésis&an}"/City Administrator
Signed by: '
Shaw Lundquist Associates Date
Signed by: March 14, 2011

George Tourville, Mayor



APPLICATION AND CERTIFICATION FOR PAYMENT

AIA DOCUMENT G702 PAGE ONE OF 11 PAGES

TO OWNER: City of Inver Grove Heights PROJECT: Public Safety Addition APPLICATION NO: 21 Distribution to:

8150 Barbara Avenue w:a City Hall Remodel h OWNER

Inver Grove Heights, MN 55077 mwmc w.:.?:.» ><n. APPLICATION DATE: February 25, 2011 ARCHITECT

Inver Grove Hts, MN PERIOD TO: February 28, 2011 | |CONTRACTOR

FROM CONTRACTOR: VIA ARCHITECT: BKV Group, Inc. [

Shaw-Lundquist Associates, Inc. w9477 222 North Second Street

Remit to: SDS 12-0699 Box 86 Minneapolis, MN 55401 PROJECT NOS: #1643.01

Minneapolis, MN 55486 S

CONTRACT FOR: Gerneral Construction -~~~ - - - CONTRACT DATE: May 19, 2009

CONTRACTOR'S APPLICATION FOR _u><_<_m2._.

2%:8:0:aamao853562,mmw:oézcm_oé,_:no::mn:o:é:_::mno::mow
Continuation Sheet, AIA Document G703, is attached. :

. ORIGINAL CONTRACT SUM
. Net change by Change Orders
. CONTRACT SUM TO DATE (Line 1 =£2)
. TOTAL COMPLETED & STORED TO
DATE (Column G on G703)
5. RETAINAGE:
a. 5 % of Completed Work $ 532,357.10
(Column I on G703) o
b. 5 % of Stored Material $ 0.00
(Column F on G703)
Total Retainage (Lines 5a + 5b or

Total in Column I of G703)
6. TOTAL EARNED LESS RETAINAGE $
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate) $
. CURRENT PAYMENT DUE $
9. BALANCE TO FINISH, INCLUDING RETAINAGE $
(Line 3 less Line 6)

11,501,900.00

488,211.10
11,990,111.10
10,047,142.05

LD

I

532,357.10
10,114,784.95

9,841,430.81
273,354.14
1,875,326.15

o]

CHANGE ORDER SUMMARY ADDITIONS

DEDUCTIONS
Total changes approved -

in previous months by Owner $459,575.10

Total approved this Month %Mmbuo.oo

TOTALS

,fmm,m:._o $0.00

NET CHANGES by Change Order $488,211.10

My C ; §
| y CommiSsior \.me ) 1] i

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

OOZ%W>OHOW SHAW-LUNDQUIST ASSOCIATES, INC.

Zdo_ 2, wo:

Hro&mm I aﬂmv\m_m - Vice President
State of: Minnesota

Subscribed s “m\w orn to before me this
Notary W:J(m

et 5TV PO

o<z:.=> _s>m_m mz0<m.z
; Notary Public
n..w ;,m State of Minnesota
& u% My Commission Expires
January 31, 2016

County of: § /7
o:mad\g ZTzo: _,L

In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the Architect certifies to the Owner that to the best of the
Architect's knowledge; information and belief the Work has progressed as indicated,
the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED.

254.14

27%

ZSOCZH CERTIFIED

.«\:Snm SEES:Q: N\ amount certified differs from the amount applied. Initial all figures on this

Application and onthe Continuation Sheet that are changed to conform with the amount certified.)

o Py~ P Y5/

This Certificate is :oﬁ negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.

Date:

AlA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AIA® - © 1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a completed AlA Document D401 - Certification of Document's Authenticity from the Licensee.



AGENDA ITEM Lf D

CITY OF INVER GROVE HEIGHTS REQUEST FOR COUNCIL ACTION

Request Approval of Capital Asset Policy

Meeting Date:  March 14, 2010 Fiscal/FTE Impact:
item Type: Consent X | None
Contact: Ann Lanoue 651.450.2517 Amount included in current budget
Prepared by: Ann Lanoue, Finance Director Budget amendment requested
Reviewed by: N/A FTE included in current complement
New FTE requested — N/A
Other

PURPOSE/ACTION REQUESTED
We are requesting approval of the attached Capital Asset Policy

SUMMARY

The City last adopted a policy for capital assets in 1983. We have a new reporting requirement
effective for the year ended December 31, 2010 — GASB Statement No. 51 Accounting and
Financial Reporting for Intangible Assets. This standard requires the city to report separately on
our intangible assets which for the City of Inver Grove Heights includes easements. As part of
this standard we are required to update our Capital Asset Policy to reflect this change. As we
reviewed the 1983 policy we determined that we needed to fully update the policy since the
previous policy, in addition to not discussing intangibles, was specific to the accounting system
and account numbering structure in place at that time. Needless to say that was outdated. In
addition the policy did not address the threshold for capitalization. The City had used a
capitalization threshold of $250 until 2001, when in anticipation of the implementation of GASB
34, which was a major change in financial reporting; it was increased to $5,000.

This policy has been reviewed by our auditors. | recommend adoption of the policy with an
effective date of December 31, 2010.
I



City of Inver Grove Heights

Capital Asset Policy
Effective December 31, 2010

Definition

A capital asset is defined as a financial resource that is tangible or intangible in nature, complete in and
of itself, and is not a component of another. The asset has a useful life of not less than two (2) years, is
not a repair part or supply item and has a value equal to or greater than the capitalization threshold of
$5,000. o '

Purpose
The capital asset policy is to provide guidance to management for recording, depreciating and tracking

the capital assets or the City.

Policy Statement
1. The City will account for all capital assets that have a useful life of greater than two years and

with a value equal to or greater than the capitalization threshold of $5,000.

2. Inventory — an inventory of capital assets will be reviewed and updated annually.

3. Reporting — The capital asset inventory will be reported within the Comprehensive Annual
Financial Report (CAFR) in accordance with governmental accounting standards.

4. Depreciation — All capital assets within the inventory (excluding land and easements) will be
depreciated evenly based on their original or historical valuation over their estimated useful
lives. The following ranges represent guidelines in setting estimated useful lives for capital
asset reporting:

Land and easements Not depreciable
Buildings and structures 20-50 years
Equipment and machinery 3-20 years
Distribution and collection systems 50 years
Streets and public infrastructure 25 years

5. Disposition of Capital Assets — Capital assets may be disposed of, in accordance with State
statutes and guidelines, through the following methods:
e Sold by a public auction or advertisement for bids.
e Exchanged or traded-in for a replacement.
e Retirement — recycled or placed garbage {obsolete or broken items)



AGENDA ITEM 4 E.

CITY OF INVER GROVE HEIGHTS REQUEST FOR COUNCIL ACTION

Receive Quotes and Award Contract for Repair of Water Intrusion Damage in the Public
Works Maintenance Building

Meeting Date:  March 14, 2011 Fiscal/FTE Impact:
Item Type: Consent None
Contact: Barry Underdahl, 651.450.2556 Amount included in current budget
Prepared by: Scott D. Thureen, Public Works Director Budget amendment requested
Reviewed by: <K FTE included in current complement
New FTE requested — N/A
X | Other: City Facilities Fund

PURPOSE/ACTION REQUESTED

Receive quotes and award contract for repair of water intrusion damage in the Public Works
Maintenance building.

SUMMARY

Last year the City Council approved a forensic investigation of the Public Works Maintenance
building to determine the cause of water intrusion that resulted in damage to the windows and
walls and the formation of mold in the lunchroom. Based on the results of that investigation, the
City-Council approved the preparation of construction plans and specifications for the remediation.
Quotes were requested and two contractors responded. | recommend that the City Council award
a contract to the low quote, Morcon Construction Co. Inc., in the amount of $74,060 (for the base
bid, plus alternates 1-3) for the 2011 Window/Wall Renovation Project in the Public Works
Maintenance building.

The project will be funded from the City Facilities Fund (605-3100-419).

SDT/kf
Attachments: Quotes



CON

. CONSTRUCTION CO., INC,

" February 22", 2011

Barry Underdahl

City of Inver Grove Heights

8168 Barbara Ave. :
Inver Grove Heights, MN 55077

RE: 2011 Window/Wall Renovation
Public Works:Maintenance Facility

Mr. Underdahl,
We are pleased to submit a proposal for the 2011 Window / Wall Renovation Project. Our

proposal is based on the plans and specifications provided by Inspec, dated 1/20/11. We
acknowledge receipt of Addendum #1, dated February 11, 2011.

Base Bid Work . 367,910.00
Add Alternate #1 — Abate Remaining Floor Tile Add $3,600.00
Add Alternate #2 — Additional Flooring at Additional Abated Floors Add 31 .750.00
Add Alternate #3 - Provide Payment and Performance Bond Add $800.00

Please note that we excluded the following items:
¢ Interior Painting
« Payment and Performance Bond. (Can be added with Alt. #3)

Thank you for the opportunity to bid on this project!

%d’

Jason Preusser
Project Manager

CC: Ryan Joyner - Inspec

5905 Golden Valley Road - Golden Valley -+ MN ~ 55422 ~ Tel 763.546.6066 ~ Fax 763.546.3129
www.morconconstruction.com




1232-171°* LN NE, Suite 200; Ham Lake, MN 55304
Phone: (763)434-0202 Fax: (763)434-1529
ONST RUCTION, Inc. E-Mail; patrick@crossroadconstruction.com

February 22, 2011

Inver Grove Heights
Window Wall Renovation
Attn: Barry Underdahl

RE: Facility Maintenance Building-Inver Grove Heights, MN

Please accept our quote for the base bid based off of the Inspec’s cope of work:

1. Removal of existing brick and through-wall flashing system and installation of new
through-wall flashing and brick as detailed. Spot tuck peint and brick replacement.
Also includes the removal and reinstallation of sheet metal at reveal location.

2. Removal of the existing window system on the south and east elevation of the cafeteria.

Install new window system as outlined in the techmical sectioms. Also include

replacement of all wood blocking associated with the windows and sheet metal reveal

strip.

Abatement of the asbestos caulking and fungal growth included in the base bid.

Installation of insulation, vapor barrier and gyp board to match the existing.

New window sill to match existing on the first floor.

Includes Building Permit

Snpw

Total for items listed above  $73,000.00
Base bid Excludes:
1. Asbestos abatement (Asbestos caulking removal included in base bid)
2. Bond
3. Flooring
4. Painting

Add Alt #1 Asbestos abatement at Cafeteria and storage room............ $2,950.00

Add Alt #2 new resilient flooring at cafeteria and storage room............$3,475.00

We acknowledge the receipt of one addendum.

If possible it would be best for Crossroad Construction, Inc. if the owner went into direct contract
with Abatement contractor for liability reasons. If the owner chooses to take this route Deduct
$5,130.00 from the base bid for the mold and asbestos caulking abatement. Deduct Alt #1
completely for the floor tile abatement at the cafeteria and storage room.

Sincerely,

Pat Weerts
Estimator



AGENDA ITEM 4 F

CITY OF INVER GROVE HEIGHTS REQUEST FOR COUNCIL ACTION

Resolution Approving Release of Claims

Meeting Date:  March 14, 2011 Fiscal/FTE Impact:
item Type: Consent X | None
Contact: Scott D. Thureen, 651.450.2571 Amount included in current budget
Prepared by: Scott D. Thureen, Public Works Director Budget amendment requested
Reviewed by: <A FTE included in current complement
New FTE requested — N/A
Other:

PURPOSE/ACTION REQUESTED
Approve resolution approving release of claims.
SUMMARY

Kimley-Horn and Associates, Inc. prepared the construction plans for City Project No. 2010-09D. Due
to an omission of certain as-built sanitary sewer information, the City incurred additional costs for
relaying a section of storm sewer pipe to avoid a conflict with the existing sanitary sewer. Kimley-Horn
will reimburse the City for the additional cost (by means of a credit in the amount of $3,112.19 against
its charges for work performed preparing plans for City Project No. 2011-09D) and has requested that
the City execute the attached general release of claim.

Engineering staff and the City Attorney have reviewed the document and recommend that it be
executed. | recommend that the City Council adopt the resolution approving the general release of
claim and authorizing the Public Works Director to sign the document on behalf of the City.

SDT/kf
Attachments: Resolution
General release of claims



DAKOTA COUNTY
INVER GROVE HEIGHTS, MINNESOTA

RESOLUTION APPROVING GENERAL RELEASE OF CLAIMS AND AUTHORIZING PUBLIC
WORKS DIRECTOR TO EXECUTE THE DOCUMENT

RESOLUTION NO.

WHEREAS, Kimley-Horn and Associates, Inc. prepared the construction plans for City Project
No. 2010-09D; and

WHEREAS, some existing sanitary sewer as-built information was omitted from those plans;
and ’

WHEREAS, as a result of the data omission, the City incurred additional costs in the amount of
$3,112.19 to re-lay a segment of storm sewer pipe to avoid a conflict with an existing sanitary sewer,;
and

WHEREAS, Kimley-Horn and Associates, Inc. will reimburse the City for the additional costs
once the City executes a general release of claims for that specific work item; and

WHEREAS, the City Engineering Division and the City Attorney have reviewed the general
release of claims and recommend execution of the document.

NOW, THEREFORE, BE IT RESOLVED that the general release of claim is approved and the
Public Works Director is authorized to sign the document on the City's behalf.

Adopted this 14th day of March 2011 by the City Council of Inver Grove Heights.

AYES:
NAYS:

George Tourville, Mayor

ATTEST:

Melissa Rheaume, Deputy Clerk



GENERAL RELEASE OF CLAIMS

1. FOR AND IN CONSIDERATION of the payment of the sum of $3,112.19 (three
thousand one hundred twelve and 19/100 dollars), the receipt of which is acknowledged, the City
of Inver Grove Heights, for itself and its affiliates and anyone claiming by, through, or under it
(“City™), has released and discharged, and by these presents does release, acquit and forever
discharge Kimley-Horn and Associates, Inc. (“Kimley-Horn™), and its employees, agents, and
affiliates of and from any and all actions, causes of action, claims, demands, damages, costs,
expenses, compensation, and all consequential damage which the City now has, or hereafter may
have, on account of, or in any way growing out of professional engineering, consulting and other
services provided by Kimley-Horn for the project known as the South Grove Area 5 Street
Reconstruction Project, City Project 2010-09D that relate in any way to the following known
claims as of the date of this release namely:

a. Relaying of storm sewer pipe from MH 615 to MH 616 at the intersection of 78™
Street East and Dawn Avenue East to avoid conflict with existing sanitary sewer

2. City acknowledges and represents to Kimley-Horn that it has no knowledge of any actual
or alleged errors or omissions of Kimley-Horn related to any services provided by it other than
those alleged errors and omissions being released hereby.

3. This Release constitutes a full and complete SETTLEMENT of the above enumerated
doubtful and disputed claims, regardless of the adequacy of the consideration described above,
and the payment described herein and the acceptance of this Release is not an admission of
liability or wrongdoing on the part of the persons and entities hereby released.

4. This Release shall be governed by and shall be construed and enforced in accordance
with the laws of the State of Minnesota.

5. This Release contains the entire agreement between the undersigned and the parties
released hereby.
6. Scott Thureen represents and warrants by his signature that he is authorized to execute

this Release on behalf of the City of Inver Grove Heights as its Public Works Director and that
there has been no assignment or other transfer by the City of any interest in the claims or matters
released hereby.

WITNESS my hand this____ day of March 2011,

Signature
Name: Scott Thureen, P.E.
Date: March  , 2011

Attest:

By:

(Print Name and Title)



AGENDA ITEM z @

CITY OF INVER GROVE HEIGHTS REQUEST FOR COUNCIL ACTION

Consider a Resolution Receiving the Petition and Ordering the Preparation of a Feasibility Report for
Street Improvements on 93rd Street, from 90th Street East to Abigail Court

Meeting Date: March 14, 2011 Fiscal/FTE Impact:

ltem Type: Consent None

Contact: Thomas J. Kaldunski, 651.450.2572 K Amount included in current budget

Prepared by: Thomas J. Kaldunski, City Engineer Budget amendment requested

Reviewed by: Scott D. Thureen, Public Works Director FTE included in current complement
S New FTE requested — N/A

X | Other: Special Assessments, Pavement
Management Fund

PURPOSE/ACTION REQUESTED

Consider a resolution receiving the petition and ordering the preparation of a feasibility report for street
improvements on 93rd Street East, from 90th Street East to Abigail Court.

SUMMARY

This project is being initiated in response to a petition received from residents along 90th Street East (see
attached petition). They have been in contact with the Engineering Division to express interest in the project. A
review of the project area indicates that 11 of 18 properties adjoining the area have signed the petition (see map).
This request is a valid petition; therefore, it would require a simple majority vote to be ordered as an improvement
project. All 11 properties are in support of the connection to 93rd Street. The other 7 would not be using the
project as currently proposed.

The current roadway exists as an easement granted to the City as a condition of the Hillside Woods plat. No
improvements have been done in the easement to date.

The residents have requested that the City consider improving this easement by constructing a City street. The
existing easement would be cleared to the extent needed to build the road. A 32 foot wide street with curb and
gutter will be considered. A cul-de-sac or hammer-head turnaround would be constructed at 90th Street E. 90th
Street East would continue to exist as a private road. The Fire Marshal supports this second connection to 90th
Street. This petition is seeking the street improvements in the area to provide access via a paved surface.

Staff invited the residents along 90th Street East to a meeting on December 8, 2010. A total of 18 property
owners were invited to attend the meeting at City Hall to discuss the project. Twelve residents owning 14 parcels
attended the meeting. Some residents on the private road on 90th Street East indicated they do not use the
narrow gravel road and they were not interested in the project. A group of 10 landowners on the southern end
indicated interest in upgrading the 93rd Street easement from Abigail Court to 90th Street. One resident along
the wooded ROW indicated his concern with losing trees, but he was happy to hear no costs would be charged to
him because he has no driveway to this proposed roadway.

Since the December meeting, the residents in favor of building this segment of 93rd Sireet have signed the
petition being presented to the Council. They are willing to cover the $1500 cost for the feasibility study. If the
resolution authorizing the feasibility study is adopted, the work would not begin until the funds are received from
the property owners who signed the petition.

The feasibility study will outline the cost allocation and any potential assessments. The study will be prepared by
City staff. 1 recommend passage of the resolution accepting the petition and ordering the feasibility report.

SDT/kf

Attachments: Resident Petition
Map
Resolution



We the undersigned residents of Inver Grove Heights do hereby petition the city to do a
feasibility.study of extending 93" street approximately 400 feet to intersect with the
private road that serves our properties, terminating in a cull de sac.

We commit to paying apprOXImater $150 each to fund the study. Our names appear in
alphabetical order.

James E. BrovLjG 90™ st. East
il ‘% I Mepce———

/
\

Michael F. Démars, 1250 90™ St. East
- %/W,Zﬁf[) 7:722%/,4%@

Gordon & Maureen Leach, 1240 90™ St, East

Mt Yoack 727
ancy J. Marstad 1242 99™ St. Ea9t7
/%%M%/ lurg C f

ek %@éns O'Brien, PIN 20-02000-040-26 d 0{ ,

Lynp A. O'Leany1 25830?&\ East

¢ \\ . f{;ﬁ-l»/'{ ;1‘2/61/"'"’/ |

. Ll
. S/
Daniel J. Radford, 1244 90TH St. East

//Qwu-eéj /’”/514% é(

Orpha Raci ord, ;}8 90

Glennera—&'Rosahe A, Stoerzmér 1252 QOTH St. East

Y YA/ =4
- |

Kerjf6t Wood, oxﬁ:ﬁ 7/2 %A/Z/)j }%

" N ECEIVE
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Invited to 12/10 Meeting
® Ssigned Petition 2/28/11

>

60' Easement
No road exists
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DAKOTA COUNTY
INVER GROVE HEIGHTS, MINNESOTA

RESOLUTION ORDERING PREPARATION OF REPORT FOR THE 2011 IMPROVEMENT
PROGRAM, AS PETITIONED TO THE CITY OR INITIATED BY THE CITY COUNCIL

RESOLUTION NO.
WHEREAS, it is proposed to make improvements and to assess or tax the benefited properties
for all or a portion of the cost of said improvement, pursuant to Minnesota Statutes, Section 429.011 to

429.111 (Laws 1953, Chapter 398, as amended) and Section 103B.201 and 103B.251 as follows:

Project No. Improvements
2011-04 Street improvements on 93rd Street East from 90th Street East to Abigail Court

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF INVER GROVE
HEIGHTS, MINNESOTA: That the proposed improvements be referred to the Public Works Director
for study, and that he/she be instructed to report to the Council with all convenient speed, advising the
Council, in a preliminary way, as to whether the proposed improvements are feasible and as to whether
it would be best made, as proposed, or in connection with other improvements and the estimated cost
of the improvements as recommended.

Adopted this 14th day of March 2011 by the City Council of Inver Grove Heights.

AYES:
NAYS:

George Tourville, Mayor

ATTEST:

Melissa Rheaume, Deputy Clerk



AGENDA ITEM 4 H

CITY OF INVER GROVE HEIGHTS REQUEST FOR COUNCIL ACTION

Resolution Receiving Feasibility Study for City Project No. 2010-20 — North Argenta/Robert
District Trunk Sanitary Sewer and Water Main Improvements

Meeting Date:  March 14, 2011 Fiscal/FTE Impact:
ltem Type: Consent X | None
Contact: Scott D. Thureen, 651.450.2571 Amount included in current budget
Prepared by: Scott D. Thureen, Public Works Director Budget amendment requested
Reviewed by: X FTE included in current complement
New FTE requested — N/A
Other:

PURPOSE/ACTION REQUESTED

Resolution receiving feasibility study for City Project No. 2010-20 — North Argenta/Robert District Trunk
Sanitary Sewer and Water Main Improvements.

SUMMARY

On June 14, 2010, the City Council authorized preparation of the feasibility study for an alternative
alignment for extension of trunk utilities to serve the area north of 70th Street and west of TH 3. This
study was requested, and funded, by a number of property owners in the area. The study is complete.
It shows that the requested alternative alignment is technically feasible and more expensive than the
original alignment. The study does not provide proposed funding sources or a proposed project
schedule. It does provide a list of follow-up tasks that would likely need to be completed prior to
ordering a project and the estimated cost of these tasks.

There are a number of issues associated with advancing the subject project. Staff has had meetings
with study requestors to discuss some of these issues. We are waiting for a response from the
requestors in follow-up to the last meeting.

At this time, | recommend that the City Council adopt the resolution that only receives the feasibility
study.

SDT/kf
Attachments: Resolution
Feasibility Study



DAKOTA COUNTY
INVER GROVE HEIGHTS, MINNESOTA

RESOLUTION RECEIVING FEASIBILITY STUDY FOR CITY PROJECT NO. 2010-20 - NORTH
ARGENTA/ROBERT DISTRICT TRUNK SANITARY SEWER AND WATER MAIN IMPROVEMENTS

RESOLUTION NO.
WHEREAS, a feasibility report has been prepared by the Public Works Director with reference
to the 2010 Improvement Program for the following project:
Project No. Improvements

2010-20 Trunk sanitary sewer, sanitary sewer lift station, sanitary sewer force main, trunk
water main miscellaneous removal and repairs, restoration and appurtenances . .

WHEREAS, City Project No. 2010-20 — North Argenta/Robert District Trunk Sanitary Sewer and
Water Main Improvements is necessary, cost effective and technically feasible at this time.

NOW, THEREFORE, BE IT RESOLVED that said report is hereby received by the City Council
of the City of Inver Grove Heights on March 14, 2011.

Adopted this 14th day of March 2011 by the City Council of Inver Grove Heights.

AYES:
NAYS:

George Tourville, Mayor

ATTEST:

Melissa Rheaume, Deputy Clerk



AGENDA ITEM

CITY OF INVER GROVE HEIGHTS REQUEST FOR COUNCIL ACTION

Consider Contract for Surveying City Park Property

Meeting Date: March 14, 2011 || Fiscal/FTE Impact:
ltem Type: Consent Agenda || None
Contact: Mark Borgwardt x | Amount included in current budget
Prepared by: Mark Borgwardt | Budget amendment requested
Reviewed by: Eric Carlson — Parks & Recreation | FTEincluded in current complement
| New FTE requested — N/A
| Other

PURPOSE/ACTION REQUESTED

Authorize the hiring of Yaggy Colby in an amount not to exceed $24,000 for providing professional
surveying services to locate park property boundaries staked every 200 feet and at any change in
property line direction. The services will cover up to 12 park areas which represents approximately %2
of our property. The expenditure is paid for from the Park Maintenance Operating Budget.

SUMMARY

The City of Inver Grove Heights has experienced a number of apparent encroachments into public park
property. In an effort to define property lines, staff is proposing to hire a surveying company to assist city staff
in locating property lines.

Once located, city staff will mark property lines approximately every 200 feet and at the change of
direction with a fiberglass flex stake. The stake will be marked with a "Park Property" sign on one side and
"Private Property" sign on the other. Property lines will also be marked using GPS so they can be
identified in the future should stakes get removed.

We have secured the following quotes:

Yaggy Colby Associates $20,680
Gorman Surveying Inc. $31,135
Sunde Land Surveying $39,968

The Park and Recreation Commission reviewed the issue and is recommending approval. The parks
include:

Civic Center Campus (Armory, Skate Park, VMCC)
Dehrer Park

Harmon Park Preserve
Lions Park

Marcott Woods

Marianna Ranch Park
McGroarty Park

North Valley Park

Old Town Hall

Rock Island Swing Bridge
Salem Hills Park

South Valley Park



AGENDA ITEM

CITY OF INVER GROVE HEIGHTS REQUEST FOR COUNCIL ACTION

Approve Plans/Spec for Splash Pool Air Handler

Meeting Date:  March 14, 2011 Fiscal/FTE Impact:
Item Type: Consent Agenda None
Contact: Michael Sheggeby 651.450.2514 | X | Amount included in current budget
Prepared by: Michael Sheggeby Budget amendment requested
Reviewed by: Eric Carlson — Parks & Recreation FTE included in current complement
New FTE requested — N/A
Other

PURPOSE/ACTION REQUESTED

Approve Plans and Specs for Splash Pool Air Exchanger Replacement and Authorize
Advertisement for Bids. Engineers estimate for the base project is $310,000 with the alternate
(moving exhaust on exterior of the building) being an additional $25,000, for a total of $335,000.

SUMMARY

AHU-2 which serves the Grove Splash Pool has been identified and budgeted for replacement
in 2011. Due to the elevated humidity levels with the play features and the corrosive pool
environment the unit has extensive interior corrosion and continuing failure of parts. M&E
Engineering was hired to provide Professional Engineering Services which include development
of plans, specifications and provide construction oversight for this project. Project budget is
$390,000 to be funded from VMCC/Grove operating budget. Base bid includes demolition and
installation of new unit with increased capacity and extension duct work to wash lobby windows.
Alternate would include relocation of supply and exhaust louvers on exterior on the building.
Some additional exterior siding and painting would also need to be done which is not included in
the updated estimate but will be looked into prior to council awarding bids.

Project Timeline:

Estimated Duration
Date
Approve Professional Engineering Services Jan. 10
Plans and Specifications Jan. 17 4-6 Weeks
Council Approval to Advertize March 14
Bidding March 15 5 Weeks
Council to Award Bids April 25
Contracts April 26 1 Weeks
Equipment Order May 2 | 8-10 Weeks
AHU-2 Replacement Aug 22 4 Weeks




CITY OF INVER GROVE HEIGHTS

AGENDA ITEM

REQUEST FOR COUNCIL ACTION

Consider Approval of Turf Care Products in the Park System for 2011

Meeting Date: March 14, 2011

Item Type: Consent Agenda
Contact: Mark Borgwardt
Prepared by: Mark Borgwardt
Reviewed by: Eric Carlson

Fiscal/FTE Impact:

None

Amount included in current budget
Budget amendment requested

FTE included in current complement
New FTE requested — N/A

Other

PURPOSE/ACTION REQUESTED Award fertilizer, top dressing, compost, herbicide, and
grass seed to low quote as designated below.

SUMMARY  Requests for price quotes were sent to vendors for providing fertilizer, top
dressing, compost, herbicide, and grass seed to City of Inver Grove Heights Parks Division in
2011. Actual quantities ordered will be determined by Parks Superintendent based on approved
2011 budget and turf requirements. The table below summarizes price quotes received. Itis
recommended low price quote be accepted for each product.

FERTILIZER

Sports Turf | Farmers | Waconia | Reinders | JR
Specialists | Mill and Farm Inc. Johnson
Inc. Elevator | Supply Supply
Inc. Coop
18-0-18 MOP 55% SCU | $489/ton LUV $518/ton | No bid No bid
w/Micro Pak Low
quote
18-0-6 MOP 20% SCU  EXPAVI(]y] $328/ton | $401/ton | No bid No bid
1%Sulfur, AMS, Micro Low quote
Pak
19-0-6 25% SCU w/.10 [EJselitely! $704/ton | Did not | No bid No bid
Dimension Low quote meet
specs
22-0-10 30% SCU $419/ton SXYETIGHI $446/ton | No bid No bid
Low
quote
Calcium No Bid $195/ton EYEKYGIsM No bid No bid
Low
Quote
17-17-17 starter $639/ton $541/ton | $652/ton LKV $1140/ton
Low
quote
TOP DRESSING
Farmers Mill Sports Turf

and Elevator

Inc.

Sand $7.60/ton

Low quote

Specialists Inc.

$8.50/ton




COMPOST

Sports Turf | Twin City Farmers Reinders JR
Specialists | Seed Mill and Inc. Johnson
Inc. Company Elevator Supply
Inc.
2-3-3 No Bid $355/ton $450/ton m
Sustane
2-1-2 $181/ton No Bid No Bid No Bid No Bid
Healthy Low quote
Gro
2-1-2 Rose RYEYA]) No Bid No Bid No Bid No Bid
Acres
HERBICIDE
Reinders | Tessman | Farmers Sports JRK JR Waconia
Inc. Mill and Turf Seed Johnson | Farm
Elevator Specialists | and
Inc. Inc. Turf
Supply
Millenium | Did not $48/gal $59/gal $49.49/gal | $56/gal No Bid $57.67/gal
meet Low
specs quote
Roundup | $13.35/gal | $17.75/ $12.06/gal RINMSULEINE $17.38/gal | $22.80 $11.66/gal
gal Low quote
GRASS SEED MIX
JRK Sports Twin City | Farmers | Agassiz | Reinders
Seed Turf Seed Mill and | Seed Inc.
and Specialists | Company | Elevator | and
Turf Inc. Inc. Supply
Supply
Athletic $1.77/b. | $1.32/Ib. $1.24/1b. | $1.49/Ib. EERXAI NN $1.13/Ib.
Low
qguote
Overseed | $1.39/lb. | $1.73/Ib. $1.62/1b. | $1.39/Ib. ORI $1.40/1b.
Low
qguote
Sunny $1.10/1b. | $1.01/Ib. $0.95/Ib. | $1.19/Ib. EERPAIm $0.95/Ib.
Low
guote




AGENDA ITEM

CITY OF INVER GROVE HEIGHTS REQUEST FOR COUNCIL ACTION

Accept Proposal for Splash Pool Ultraviolet Sanitation System

Meeting Date:  March 14, 2011 Fiscal/FTE Impact:
Item Type: Consent Agenda None
Contact: Michael Sheggeby 651.450.2514 | X | Amount included in current budget
Prepared by: Michael Sheggeby Budget amendment requested
Reviewed by: Eric Carlson — Parks & Recreation FTE included in current complement
New FTE requested — N/A
Other

PURPOSE/ACTION REQUESTED

Accept proposal for Splash Pool Ultraviolet Sanitation System from Aqua Logic Inc. in the
amount of $28,420. Project budget is $31,00 and will be funded from VMCC/Grove Operating
Budget.

SUMMARY

Installation of an Ultraviolet Sanitation System was identified and budgeted in 2011. The use of
an Ultraviolet system will reduce the amount of chlorine needed for the pool and will reduce the
corrosive environment caused by chlorine, which will extend the life of pool and air handling
equipment.

The Splash Pool Air Handler replacement is another project for 2011 which is due to server

corrosion of the unit. The installation of the Ultraviolet System will reduce the corrosion in the
pool environment and protect the city’s investment in this equipment.

Splash Pool Ultraviolet Sanitation System Proposals:

Proposals

Aqua Logic $28,420

Horizon Commercial
Pool Supply $29,800




AGENDA ITEM

CITY OF INVER GROVE HEIGHTS REQUEST FOR COUNCIL ACTION

Concord Study - Hoisington Koegler Contract

Meeting Date:  March 14, 2011 M Fiscal/FTE Impact:
item Type: Consent : None
Contact: Thomas J. Link: 651-450-2546 X | Amount included in current budget
Prepared by: Tom Link, Director of Comm. Dev. Budget amendment requested
Reviewed by: NA FTE included in current complement
New FTE requested — N/A
Other (Revenue)

PURPOSE/ACTION REQUESTED

The City Council is to consider adoption of the Resolution Approving a Contract with Hoisington
Koegler Group Inc. for the Concord Boulevard Neighborhood Plan Update, as attached.

SUMMARY

The City Council previously directed staff to distribute a Request For Proposal (RFP) for the
Concord Boulevard Neighborhood Plan Update. City staff distributed the RFP to six firms; two
firms submitted proposals. At its last meeting, the City Council selected Hoisington Koegler
Group Inc. to perform the study at a cost of $38,000.

Staff recommends adoption of the attached resolution.

Enc: Resolution
Coniract

cc: Brad Scheib, Hoisington Koegler Group Inc.



CITY OF INVER GROVE HEIGHTS
DAKOTA COUNTY, MINNESOTA

RESOLUTION NO.

RESOLUTION APPROVING A CONTRACT WITH HOISINGTON KOEGLER GROUP INC.
FOR THE CONCORD BOULEVARD NEIGHBORHOOD PLAN UPDATE

WHEREAS, the City Council desires to update the Concord Boulevard Neighborhood Plan;
and

WHEREAS, the City prepared a Request For Proposal for the update and distributed it to
six firms; and ‘ i

WHEREAS, two firms submitted proposals; and

WHEREAS, on February 28, the City Council selected Hoisington Koegler Group Inc. for
the update and authorized staff to negotiate a contract.

NOW, THEREFORE, BE IT RESOLVED, that the City Council of the City of Inver Grove
Heights, Minnesota, hereby approves the contract with Hoisington Koegler Group Inc. for the
Concord Boulevard Neighborhood Plan Update at a cost of $38,000 and authorizes staff to
execute the contract to perform the study.

Passed by the City Council of the City of Inver Grove Heights on the day of
, 2011.

Ayes:

Nays:

: George Tourville, Mayor
ATTEST:

Melissa Rheaume, Deputy Clerk



Creating Places that Enrich Peoples Lives

Hoisington Koegler Group Inc.

March 3, 2011

Mr. Tom Link

Community Development Director
City of Inver Grove Heights

8150 Barbara Avenue

Inver Grove Heights, MN 55077-3412

Re: AN AGREEMENT BETWEEN THE CITY OF INVER GROVE HEIGHTS, MINNESOTA AND
HOISINGTON KOEGLER GROUP INC. TO PREPARE A CONCORD BOULEVARD
NEIGHBORHOOD PLAN

Dear Mr. Link:

This document outlines a Scope of Services, Fee Schedule and other elements which together constitute
an agreement between the City of Inver Grove Heights, Minnesota, hereinafter referred to as the
CLIENT, and Hoisington Koegler Group Inc., hereinafter referred to as the CONSULTANT for
preparation of the Concord Boulevard Neighborhood Plan, hereinafter referred to as the PROJECT.

The CLIENT and CONSULTANT agree as set forth below:

A. BASIC SERVICES

The CONSULTANT’S basic services for the PROJECT are as provided in Attachment A Work
Program. :

B. ADDITIONAL SERVICES

The CONSULTANT and the CLIENT may agree in writing to amend this Contract for additional
services related to the PROJECT and compensation for such services. The following services have
not been requested by the CLIENT but are available upon written authorization.

1. Meetings in addition to those specified in Paragraph A above.

2. Services or Deliverables not specifically identified in Paragraph A above.

C. FEES FOR PROFESSIONAL SERVICES

The CONSULTANT agrees to complete the scope of work contained in Paragraph A in exchange for
professional fee compensation as noted below. The CLIENT agrees to pay the CONSULTANT for
PROJECT services rendered as follows:

1. For the CONSULTANT’S Basic Services described in Paragraph A above, a fee based on the
CONSULTANT’S hourly rate schedule provided as Attachment B, not-to-exceed Thirty-eight
Thousand Dollars ($38,000).

123 North Third Street, Suite 100, Minneapolis, MN 55401-1659 www.hkgi.com
Ph (612) 338-0800



2. For the CONSULTANT’S Additional Services described in Paragraph B, a fee based on the
CONSULTANT’S hourly rate schedule provided as Attachment B plus incidental expenses or a
negotiated fee. '

3. Statements will be submitted to the CLIENT on a monthly basis as work is completed and shall
be payable within 30 days in accordance with this Agreement.

4. The CONSULTANT reserves the right to suspend services if the CLIENT is delinquent in
making payments in accordance with this Agreement.

D. CLIENT’S RESPONSIBILITY

The CLIENT shall be responsible for the following:

1. Assembly of background information including, but not limited to digital copies of all files,
pertinent plans, aerial photographs, base maps, inventory data, available GIS mapping, limited to
those that are reasonably available.

2. Arrangements and notification for public meetings.

3. Reproduction and distribution of Project reports as deemed necessary and not otherwise specified
in paragraph A.

E. INSURANCE

CONSULTANT shall maintain insurance of the kind and in the amounts shown below for the life of the
contract. Certificates for General Liability Insurance should state that the CLIENT, its officials,
employees, agents and representatives are Additional Insureds. The CLIENT reserves the right to review
CONSULTANT’s insurance policies at any time to verify that contractual requirements have been met.

1. Commercial General Liability Insurance
$1,000,000 per occurrence
$1,000,000 general aggregate
$50,000 damage to rented premises
$5,000 medical expenses

2. Umbrella Liability
$1,000,000 per occurrence
$1,000,000 general aggregate
© $10,000 self-insured retention

3. Worker’s Compensation and Employer’s Liability
a. Worker’s Compensation per Minnesota Statutes
b. Employer’s Liability
$500,000 per accident;
$500,000 per employee;
$500,000 per disease policy limit.

4. Professional Liability Insurance
$1,000,000 per claim

© 2|Page



$2,000,000 annual aggregate

F. COMPLETION SCHEDULE

The services of the CONSULTANT will begin upon CLIENT approval and will, absent of causes
beyond the control of the CONSULTANT, be completed by September 30, 2011.

G. NONDISCRIMINATION

The CONSULTANT agrees not to discriminate by reason of age, race, religion, color, sex, national
origin, or handicap unrelated to the duties of a position, of applicants for employment or employees
as to terms of employment, promotion, demotion or transfer, recruitment, layoff or termination,
compensation, selection for training, or participation in recreational and educational activities.

H. EQUAL OPPORTUNITY

During the performance of this Contract, the CONSULTANT, in compliance with Executive Order
11246, as amended by Executive Order 11375 and Department of Labor regulations 41 CFR Part 60,
shall not discriminate against any employee or applicant for employment because of race, color,
religion, sex or national origin. The CONSULTANT shall take affirmative action to insure-that
applicants for employment are employed, and that employees are treated during employment, without
regard to their race, color, religion, sex or national origin. Such action shall include, but not be
limited to, the following: employment, upgrading, demotion, transfer; recruitment or recruitment
advertising; layoff or termination, rates of pay or other forms of compensation; and selection for
training, including apprenticeship. The CONSULTANT shall post in conspicuous places available to
employees and applicants for employment notices to be provided by the Government setting forth the
provisions of this nondiscrimination clause. The CONSULTANT shall state that all qualified
applicants will receive consideration for employment without regard to race, color, religion, sex, or
national origin. The CONSULTANT shall incorporate the foregoing requirements of this paragraph
in all of its subcontracts for program work, and will require all of its subcontractors for such work to
incorporate such requirements in all subcontracts for program work.

1. INDEMNIFICATION

CLIENT agrees to indemnify, defend and hold CONSULTANT harmless from and against any and
all claims, liabilities, suits, demands, losses, costs and expenses, including, but not limited to,
reasonable attorneys' fees and all legal expenses and fees incurred through appeal, and all interest
thereon, accruing or resulting to any and all persons, firms or any other legal entities on account of
any damages or losses to property or persons, including injuries or death, or economic losses, arising
out of the PROJECT and/or this Agreement, except that the CONSULTANT shall not be entitled to
indemnification to the extent such damages or losses are found by a court or forum of competent
jurisdiction to be caused by CONSULTANT s negligent errors or omissions.

J. TERM, TERMINATION, SUCCESSORS AND/OR ASSIGNS

1. The Term of this Agreement shall be concurrent with the work authorized and shall be in
accordance with the schedule to be established between the CLIENT and the CONSULTANT.

2. Either party may terminate this Agreement by written notice to the other party at its address by
certified mail at least ten (10) days prior to the date of termination.



3. Neither the CLIENT nor the CONSULTANT shall assign, sublet or transfer its interest in this
Agreement without the written consent of the other.

4. The time schedule shall not apply and/or time extensions will be allowed for any circumstances
beyond the control of the CONSULTANT.

5. This Agreement shall be governed by all applicable laws.
6. Upon termination, Consultant shall be entitled to fees earned through the effective date of termination.
K. DISPUTES

In the event the CLIENT and CONSULTANT are unable to reach agreement under the terms of this
contract, disputes shall be resolved using alternative dispute resolution (ADR).

L. REVOCATION

If this agreement is not signed and accepted by both parties within 90 days of the contract date, it
shall become null and void.

M. AUTHORIZATION

IN WITNESS WHEREOQF, The CLIENT and the CONSULTANT have made and executed this
Agreement for Professional Services,

This day of ,2011

CLIENT
City of Inver Grove Heights, Minnesota

Name » Title

CONSULTANT
Hoisington Koegler Group Inc.

Name: Brad Scheib Title: Vice President

C 4|Page



Attachment A - Work Program

Concord Boulevard Neighborhood Plan Update

Our approach to this project will include a high degree of collaboration. A significant volume of
information has already been assembled for the corridor and a number of planning efforts over the years
provide a good base to begin building from. We will fully use past information to help paint a picture and
tell the story of the corridor. We will fill in the gaps with assistance from the neighborhood and
stakeholders gained through the collaboration process. Our explorations will then focus on possible
futures and vision, answering the question of what the Concord Neighborhood wants to be in the future.
The tangible result of this approach will be a story, strategy and action plan told in a highly graphic and
concise way.

- WORK TASKS AND KEY DELIVERABLES

Task 1- Organize background and sife context information

A significant amount of background and site context information has already been assembled for this
project. HKGi currently has much of this information assembled as part of the comprehensive planning
process. In Task 1 we will organize the background information into a user friendly booklet that can be
added to as new information emerges through the stakeholder engagement process. Information will
include mapping information (building off of what has already been done by City Staff), tax parcel data
and assessor’s data, business inventory, demographic data (using available demographic data, Progress
Plus resources and making assumptions) and a photo inventory of the project area (including current and
historic photos to the extent available.)

Deliverables
11 Flash Drive with background data - Background information will be assembled in electronic form
(graphics and reports in pdf format and data sets in ArcGIS, Excel or Access database) and will be
provided on a flash drive at the end of the project for efficient use and data retrieval in future
planning phases.

12 Background booklet - this will be a published booklet that can be posted on line or printed for
reference during the project. It will include a summary of maps, data and a photo inventory of the
corridor.

Task 2 — Conduct project kick off

The project kick-off will include a day long work session and will consist of four key meetings — project
management team (lead staff from consultant team and City), expanded techmical project team
(consultants, City, Dakota County CDA and Progress Plus), meeting with the Concord Business Group
and elected/appointed official group as appropriate. The purpose of this task it to accomplish the
following key objectives:
e Introductions of key staff and consultants working on the project including point persons from City
Staff, Dakota County CDA and Progress Plus. We would also invite City of South St. Paul and Chamber
staff.

e Understanding of project goals and objectives including those objectives unique to each stakeholder
group.
s  Coordination/collaboration on stakeholder engagement plan.



o Orientation of the project area. This objective would include a presentation of anticipated task 1
deliverables as well as a physical tour of the project area,

e  Establish/strengthen relationships with partner agencies and stakeholders.

Deliverables
2.1 Coordination and agendas for work day and three meetings.

2.2 Project area tour base maps.

2.3 Meeting notes and project goals/objectives draft report.
Task 3 — Conduct Stakeholder Engagement - find out “What does the
neighborhood think?”

There are a variety of ways in which to inform stakeholders and seek meaningful input from them. Both
objectives of stakeholder engagement are critical at this stage of the project. We need to let them know
what we are doing, why we are doing it and how it affects them. The corridor has a number of businesses
and residents, some owner occupied, some tenants. We will prepare a number of outreach mechanisms
designed to both inform stakeholders and to enable them to contribute information to the project in the
form of ideas, wants and needs. We will establish a project website, use custom business cards to handout
at local business establishments with the web address and staff contact information, design placemat
advertisements for patrons of local restaurants and bar/restaurants to fill out and conduct one
neighborhood meeting to inform stakeholders of the project and seek initial input.

We will prepare a press release to announce the project and direct stakeholders to the project web site and
key information sources. This press release will include a project schedule, key project goals and
objectives and contact information. The press release will either be a post card format or a one sheet front
to back folded mailing.

Deliverables
3.1 Project website
3.2 Project business card
3.3 Project advertisement placemat

3.4 Project press release to announce project, upcoming meetings and opportunities for project
involvement

3.5 Neighborhood Meeting - meeting materials, agendas and summary

Task 4 — Generate and Explore Alternative Land Uses

Building on the project inventory update, an analysis of historical planning projects and their
effectiveness, and what is learned through stakeholder engagement, we will explore a more detailed land
use pattern for the project area focusing on areas most suitable for redevelopment and those areas that
have the greatest potential to act as a “catalyst” for future redevelopment. Alternatives will be explored
based on different use types and densities. We will evaluate each alternative based on potential
infrastructure impacts and impacts on estimated market values. Land use will be presented in bubble
diagram form with key vignette diagrams that demonstrates a sites development potential. We will -
conduct two staff meetings (may include agency partners as appropriate) to review concepts in this task
and one meeting with elected/appointed officials.

Deliverables
4.1 Up to three alternative land use diagrams

4.2 5-6 vignette sketches showing redevelopment foot prints of key redevelopment sites

§|Page



4.3 Technical analysis documenting potential impacts on infrastructure capacities and estimated market
valuations

4.4 Two staff meetings

Task 5 — Conduct Stakeholder Engagement
In this task we will provide a two sided handout/flyer to present ideas and concepts which can be posted
in local businesses. These fliers will also announce a date for a public meeting. The flier will follow a
similar look and identity as used in Task 3. The meeting will be conducted over a late afternoon and early
evening to accommodate both businesses (toward end of business day) and residents (end of work day).
The meeting will be designed to present plan alternatives and impacts and provide a mechanism for
residents to react to ideas and help converge on a preferred plan.
Deliverables

5.1 Updates to website

5.2 Flyer announcements

5.3 Presentation materials for and facilitation of public meeting

Task 6 — Prepare Preferred Plan

Following input from meetings in Task 4 and the stakeholder engagement in Task 5, we will prepare a
final preferred plan. The plan will represent detailed land uses that could be incorporated as an update to
the comprehensive plan. The plan will also be graphically represented in a form and manner that can be
used in a marketing capacity to promote redevelopment opportunities to prospective business interests,
developers or grantees.

Deliverables
6.1 One hard copy plan '
6.2 Electronic version in high resolution, print ready PDF format

Task 7 — Conduct Review of Preferred Plan

We will participate in a joint meeting with key City Staff and agency representatives (Dakota County
CDA/Progress Plus) to review the preferred plan draft. A second meeting will be held with elected and
appointed officials to present and review the plan. A final meeting will be held in an open house format
to enable a dialogue and discussion with stakeholders on the preferred plan.

Deliverables
741 Materials and facilitation of staff meeting and elected and appointed officials meeting
7.2 Conduct and facilitate public meeting to review preferred plan

Task 8 — Prepare Final Plan

A Final plan will be prepared reflecting input received on draft plan. This plan will then be presented to’
advisory boards and City Council for final consideration. HKGi staff will assist City Staff in preparations
for the meetings. HKGi attendance at final presentation meetings is not included in the scope of services.

Deliverables
8.1 One hard copy of the final plan
8.2 Electronic version in high resolution, print ready PDF format
8.3 All project files in electronic form on a flash drive

8.4 Presentation materials



Attachment B - Fee Schedule

HOISINGTON KOEGLER GROUP INC.

CONCORD BOULEVARD NEIGHBORHOOD PLAN HOURLY RATES

Senior Principal .......occovveeveoereeeee $145-170/hr
Principal ..o $119-145/hr
Senior Professional ..........oooovemoooeeoo $120-160/hr
Professional I ... $88-120/hr
Professional T........oooooeoeeeo $50-00/hr
TeChnieal.....ooooeeeeeeeeeeeeeeeeeeeeeeeeeeeeeee $40-60/hr
SECTOTATIAL ... $55/hr
TESTIMOMY w..ooooereeee et $195/hr
Incidental Expenses:

Mileage .......... ...current federal rate/mile
Photocopying BW ... 15¢/page
Photocopying Color ... $1.00/page
Outside Printing.......ccooeeeeecereveeveececcceoeoeoooeeeeeeeee Actual Cost
Large Format SCANMNING ......coooveeveveeeosreeeeeceeneeorerns Actual Cost
B/W BONd PIOES ..o $5.00 each
Color Bond PIOES ..o $20.00 each
Photo Paper Color PIOtS.....c..cvrvvvreereeeeeeceoeee $40.00 each



AGENDA ITEM

CITY OF INVER GROVE HEIGHTS REQUEST FOR COUNCIL ACTION

Consider Approval of Therapeutic Massage Business License

Meeting Date: March 14, 2011 Fiscal/FTE Impact:
Iltem Type: Consent X | None
Contact: Melissa Rheaume Amount included in current budget
Prepared by: Melissa Rheaume Budget amendment requested
Reviewed by: N/A FTE included in current complement
New FTE requested — N/A
Other

PURPOSE/ACTION REQUESTED: Consider Approval of an application by Leanne Stafne for
a therapeutic massage business license

SUMMARY: An application has been submitted by Ms. Stafne for a therapeutic massage
business license. The applicant has worked as a massage practitioner for eight (8) years and
intends to operate a therapeutic massage business at her current place of employment,
“Reflections by Carol”, 7109 Cahill Avenue. At this time she will be the only person offering
massage services at the location. Ms. Stafne submitted the appropriate fees and
documentation as required by City Code. She completed the required number of hours of
therapeutic massage training, provided an insurance certificate, and is a member in good
standing of a recognized professional therapeutic massage organization. A background
investigation on the applicant revealed no basis for the denial of the request.



AGENDA ITEM

CITY OF INVER GROVE HEIGHTS REQUEST FOR COUNCIL ACTION

Consider Approval of Therapeutic Massage Business License

Meeting Date: March 14, 2011 Fiscal/FTE Impact:
Iltem Type: Consent X | None
Contact: Melissa Rheaume Amount included in current budget
Prepared by: Melissa Rheaume Budget amendment requested
Reviewed by: N/A FTE included in current complement
New FTE requested — N/A
Other

PURPOSE/ACTION REQUESTED: Consider Approval of an application by Terri Lee Hanson
for a therapeutic massage business license

SUMMARY: An application has been submitted by Ms. Hanson for a therapeutic massage
business license. The applicant has worked as a massage practitioner for eleven years and
intends to operate a therapeutic massage business, Concepts in Massage Therapy &
Bodywork, at 6775 Cahill Avenue, #103. At this time she will be the only person offering
massage services at the location. Ms. Hanson submitted the appropriate fees and
documentation as required by City Code. She completed the required number of hours of
therapeutic massage training, provided an insurance certificate, and is a member in good
standing of a recognized professional therapeutic massage organization. A background
investigation on the applicant revealed no basis for the denial of the request.



AGENDA ITEM

CITY OF INVER GROVE HEIGHTS REQUEST FOR COUNCIL ACTION
PERSONNEL ACTIONS
Meeting Date:  March 14, 2011 Fiscal/FTE Impact:
Item Type: Consent None
Contact: Jenelle Teppen, Asst. City Admin | X | Amount included in current budget
Prepared by: Amy Brinkman, H.R. Coordinator Budget amendment requested
Reviewed by: n/a FTE included in current complement
New FTE requested — N/A
Other

PURPOSE/ACTION REQUESTED Staff requests that the Council approve the personnel
actions listed below:

Please confirm the seasonal/temporary employment of: Matt Moynihan, Katelyn Kowitz, Ashley
Greniger, Madison Dockter, Scott O’'Donnell, and CarolJean Louwagie.

Please confirm the seasonal/temporary termination of: Larissa Frolik, and Cheyenne Anderson.



AGENDA ITEM 6A

CITY OF INVER GROVE HEIGHTS REQUEST FOR COUNCIL ACTION

CONSIDER APPROVAL OF CHANGE IN ON-SALE/SUNDAY INTOXICATING LIQUOR
LICENSEE NAMES FOR PREMISES LOCATED AT 5639 AND 5723 BISHOP AVE.

Meeting Date: March 14, 2011 Fiscal/FTE Impact:
Item Type: Consent X | None
Contact: 651.450.2513 Amount included in current budget
Prepared by: Melissa Rheaume Budget amendment requested
Reviewed by: N/A FTE included in current complement
New FTE requested — N/A
Other

PURPOSE/ACTION REQUESTED:

Approve the change in On-Sale/Sunday Intoxicating Liquor licensee names for premises located
at 5639 and 5723 Bishop Avenue.

SUMMARY:

Staff has been notified that two current On-Sale/Sunday Intoxicating Liquor Licensees, Outback
Steakhouse and Major’s Sports Café will be making changes to the name of the licensee
currently listed on each of their respective liquor licenses. As per City Code, any change in the
name of a licensee is required to be approved by Council before being certified to the State of
Minnesota Alcohol and Gambling Enforcement Division.

In the case of Outback Steakhouse, the licensee name is being changed to reflect a corporate
restructure in which the Limited Partnership is being liquidated to the already existing General
Partnership. Thus, the new licensee name will be: Outback Steakhouse of Florida, LLC dba
Outback Steakhouse. The corporate officers remain the same as those that were previously
listed at the time of renewal of the liquor license. A new certificate of liability insurance was
submitted to reflect the name change.

As Council will recall an ownership transfer for Major’s Sports Café was approved towards the
end of the 2010 calendar year. The new owner, Brandon Bramscher, has changed the name of
the restaurant to B-52 Burgers and Brew. Thus, the new licensee name will be: BB Burger
Adventures, LLC dba B-52 Burgers and Brew. The ownership continues to remain the same. A
new certificate of liability insurance was submitted to reflect the name change.



AGENDA ITEM ‘2 5

CITY OF INVER GROVE HEIGHTS REQUEST FOR COUNCIL ACTION

Assessment Hearing for the 2010 Pavement Management Program, City Project No. 2010-09C —
Blaine Avenue, from 64th Street to 200 feet south of Blackshire Path, Mill and Overlay

Meeting Date:  March 14, 2011 Fiscal/FTE Impact:
ltem Type: Assessment Hearing None
Contact: Thomas J. Kaldunski, 651.450.2572 Amount included in current budget
Prepared by: Thomas J. Kaldunski, City Engineer Budget amendment requested
Reviewed by: Scott D. Thureen, Public Works Director FTE included in current complement
AT New FTE requested — N/A
X | Other: Assessments, Pavement
Management Fund

PURPOSE/ACTION REQUESTED

Consider a resolution adopting the final assessment roll for the 2010 Pavement Management Program,
City Project No. 2010-09C - Blaine Avenue, from 64th Street to 200 feet south of Blackshire Path, Mill
and Overlay.

SUMMARY

The 2010 mill and overlay included the following: Bituminous mill and overlay of Blaine Avenue which
included a full street width 2-1/2-inch deep mill, miscellaneous curb replacement, storm casting
adjustments, miscellaneous street repair, new pedestrian ramps, 2-1/2-inch bituminous overlay, and
striping.

City Project No. 2010-09C was ordered by Council on August 23, 2010 as part of the City’'s 2010
Pavement Management Program. The total project cost is $155,380.43.

One City-owned property and ten residential parcels are proposed to be assessed. Under the
approved funding policy for the PMP, the City portion consists of at least 20 percent of the assessable
project cost, plus extra bituminous width, corner credits, and adding in the 100 percent City contribution
items such as striping. The total City portion is $119,203.02 plus a $5,493.74 assessment.
Commercial properties are assessed on a front footage basis. The single family parcels are being
assessed $3,068.37. The appraiser’s recertification indicates the project provides added value to the
properties up to $4,000/parcel. The proposed final assessment amount is $36,177.44. The proposed
term and interest rate are five (5) years and 5.0 percent, respectively.

There was an informational meeting held on March 3, 2011 and was attended by one resident. Staff
answered the questions he had concerning the proposed assessment and the credit for a wider street.

I recommend approving the resolution adopting the final assessment roll for the 2010 Pavement
Management Program, City Project No. 2010-09C — Blaine Avenue, from 64th Street to 200 feét south
of Blackshire Path, Mill and Overlay.

TJIK/KS

Attachments: Information meeting attendance
Resolution
Final Assessment Roll
Assessment Map



SIGN IN SHEET

INFORMATION MEETING

CITY PROJECT NO. 2010-09C
BLAINE AVENUE MILL & OVERLAY

Thursday, March 3, 2011 at 5:00-7:00 p.m.

NAME ADDRESS
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and passed upon all objections to the proposed assessment for the improvements — 2010 Pavement
Management Program, City Project No. 2010-09C — Mill and Overlay which includes the following

CITY OF INVER GROVE HEIGHTS
DAKOTA COUNTY, MINNESOTA

RESOLUTION ADOPTING THE ASSESSMENT FOR THE 2010 PAVEMENT MANAGEMENT
PROGRAM, CITY PROJECT NO. 2010-09C — BLAINE AVENUE, FROM 64TH STREET TO 200
FEET SOUTH OF BLACKSHIRE PATH, MILL AND OVERLAY

RESOLUTION NO.

WHEREAS, pursuant to proper notice duly given as required by Iaw, the Council has met, heard

areas:

Blaine Avenue, from 64th Street to 200 feet south of Blackshire Path

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF INVER GROVE

HEIGHTS, MINNESOTA THAT:

1.

Such proposed assessment, a copy of which is attached hereto and made a part hereof, is
hereby accepted and shall constitute the special assessment against the lands herein, and each
tract of land therein included is hereby found to be benefited by the proposed assessment levied

against it.

Such assessment shall be payable in equal installments extending over a period of five (5)
years, the first of the installments to be payable on or before the first Monday in January 2012,
and shall bear interest at the rate of 5.0 percent per annum from the date of adoption of this
assessment resolution. To the first installment shall be added interest for one year on all unpaid

installments.

The owner of any property, so assessed, may at any time prior to certification of the assessment
to the County Auditor, pay the whole of the assessment on such property with interest accrued
to the date of payment, to the City Treasurer, except that no interest shall be charged if the
entire assessment is paid within thirty days from the adoption of this resolution; and the owner
may, at any time thereafter, pay to the County Treasurer the entire amount of the assessment
remaining unpaid, with interest accrued to December 31 of the year in which such payment is
made. Such payment must be made before November 15, or interest will be charged through

December 31 of the next succeeding year.

The Clerk, shall, forthwith, transmit a certified duplicate of this assessment to the County Auditor
to be extended on the property tax lists of the County, and such assessments shall be collected

and paid over the same manner as other municipal taxes.

Adopted by the City Council of Inver Grove Heights this 14th day of Maréh 2011.

AYES:
NAYS:

George Tourville, Mayor

ATTEST:

Melissa Rheaume, Deputy Clerk
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AGENDA ITEM 6 6

CITY OF INVER GROVE HEIGHTS REQUEST FOR COUNCIL ACTION

Consider a Resolution Ordering the Project, Approving the Plans and Specifications, and
Authorizing Advertisement for Bids for the 2011 Pavement Management Program, City Project
No. 2011-09D - Urban Street Reconstruction Project (South Grove Area 6)

Meeting Date:  March 14, 2011 Fiscal/FTE Impact:
ltem Type: Public Hearing None
Contact: Thomas J. Kaldunski, 651.450.2572 Amount included in current budget
Prepared by: Thomas J. Kaldunski, City Engineer Budget amendment requested
Reviewed by: Scott D. Thureen, Public Works Director FTE included in current complement
v'd New FTE requested — N/A
X | Other: Pavement Management Funds,
Special Assessments, State Aid Funds,
Woater Fund, Sewer Fund

PURPOSE/ACTION REQUESTED

Consider a resolution ordering the project, authorizing and approving the plans and specifications, and
authorizing advertisement for bids for the 2011 Pavement Management Program, City Project No.
2011-09D — Urban Street Reconstruction Project (South Grove Area 6).

SUMMARY

The project was initiated by the City Council as part of the City's Pavement Management Program
(PMP). The project involves roadway reconstruction, including bituminous pavement reclamation,
subgrade excavation/preparation, granular subgrade, aggregate base, bituminous pavement, curb and
gutter removal/replacement; driveway reconstruction; sidewalk removal/replacement; drainage
improvements including storm sewer and rain garden installation; water main improvements, including
watermain replacement, hydrant/valve replacement, regrading of Skyview Parks, soil disposal at
various City sites, milling and overlaying of existing pavement, partial street reconstruction, rapid
infiltration basins, restoration and appurtenances. The street segments included in the project are
shown on the attached map and are as listed:

The mill and overlay portion will include: 68" Street East from Delilah Avenue East to Concord
Boulevard East; Delilah Avenue East from 68" Street East to 69™ Street East; 69" Street East from 165
feet east of Delaney Avenue East to Delilah Avenue East; and Degrio Way East from Dehrer Way East
(south leg) to Dehrer Way East (north leg).

The partial reconstruction portion will include: Dehrer Way East (aka Concord Boulevard East frontage
road) from 50 feet north of Degrio Way East (north leg) to Degrio Way East (south leg).

The reconstruction portion will include: 69" Street East from Craig Court East to 165 feet east of
Delaney Avenue East; Upper 69" Street East from Dawn Avenue East to Delaney Avenue East; Craig
Court East from 69" Street East to cul-de-sac; Craig Avenue from 69" Street East to 70" Street East;
Crosby Avenue from 69" Street East to 70" Street East; Dawn Avenue from 66" Street East to 70"
Street East; Delaney Avenue East from 69" Street East to 70" Street East; and Dehrer Way East (aka
Concord Boulevard East frontage road) from Degrio Way East (south leg) to 75" Street East.
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The total estimated project cost is $4,377,300. This cost estimate includes the cost to grade the rain
gardens and install the soil. It does not include the cost of plants and mulch. The total amount proposed
to be assessed is $2,385,195 per the PMP policy.

A)

B)

Project Components

6767 LF of street reconstruction

2221 LF of mill and overlay of pavement

661 LF of partial street reconstruction

5058 LF of new curb and gutter

installation of a sidewalk on the west side of Dawn Avenue from 70th Street to 66th Street
modification of Skyview Park to accommodate soccer fields

replacement of sanitary sewer on Craig Avenue and Upper 69th Street E.

improvements to the storm sewer system B

rapid infiltration basins and approximately 15 rain gardens

use of excess fill at 3 City-owned sites

drainage improvements for Craig Court and South St. Paul Airport including a rapid infiltration
basin, _

french drain with perforated HDPE and sump pump discharge facilities near 6825 and 6805

Craig Court

Public Information Meeting

On March 1, 2011 a general public informational meeting was held for the total project.
Information related to street construction was discussed from 5:00 to 6:00 p.m. followed by a one-
half hour discussion on the modifications to Skyview Park, followed by a one-half hour discussion
on the Dawn Avenue sidewalk identified in the trail gap study. From 7:00 to 8:00 p.m. the street
improvements were discussed in the 2nd session. A total of 27 people signed up for the street
discussion out of an estimated 50 people in the sessions.

Comments related to the street construction project included the following:

the people in attendance were supportive of the project because the streets are in rough
condition

the Council policy to consider capping assessments based on the appraisal report was a
major item for residents in attendance as well as a low interest rate (5%)

residents asked questions related to the street width on Dawn Avenue. It is being widened in
some spots and narrowed in others to a uniform 38 feet wide to allow parking on both sides
per State-Aid standards

speed and enforcement of the limits was an issue for one resident that desired more stop
signs

parking issues were discussed at the park along 70th Street and on Dawn Avenue

the driveway restoration program was well received

the rain garden program has 15 residents interested

shifting of Dawn Avenue between 69th Street and 70th Street was discussed, but it would
adversely affect driveway grades

residents indicated support for the drainage improvements along the South St. Paul Airport
and residents backyards; a number of drainage issues were brought up by the residents

mail service impacts were discussed

the sanitary sewer replacement were reviewed and residents wanted the City to address their
service lines in the ROW as planned

tree removal was discussed; they are only removed if affected by the construction
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The Parks and Recreation Department sent out a notice to 107 residents seeking comment on the
Skyview Park proposed modifications. Ten residents attended the informational session on the park
changes. The people in attendance were generally supportive of the park modifications and indicated they
liked the City Departments collaborating on the project. They sought details on the modifications. Two
written comments were received after the information meeting, one was supportive and the other was
opposed. The Parks and Recreation Department believes the City should move forward with the park
modifications as it benefits the street project by providing a nearby disposal site (reduces hauling costs)
and it will provide rectangular space for fields such as soccer which is in line with the comprehensive plan.

The sidewalk on Dawn Avenue generated discussion on residents mainly between 70th and 69th. These
residents appear willing to accept a sidewalk on the west side of the City ROW, but they voiced concern on
the final location. The sidewalk is currently proposed to be one foot from the property line, five foot wide
with a five foot wide boulevard for snow storage. It is anticipated that the City would plow snow from this
sidewalk/trail system. The construction of a new sidewalk is a public safety issue. This project provides
the City an opportunity to install a safe place for pedestrian traffic along this State Aid street. The Public
Works Department and Parks and Recreation Department believe the sidewalk should be installed along
this State Aid street.

C) Potential Assessments

The estimated assessment for street reconstruction is $11,854.10 per single family residential
parcel per policy. When the assessment for drainage is added, the total assessment increases to
approximately $11,980 to $20,885 per single-family and twin home parcels. The estimated street
assessment for multi-family parcels is estimated at $11,598 per parcel when drainage
assessments are added. The City will be assessed for two parcels totaling $407,022. The
commercial property assessments range from $5,285 to $46,300. This range is approximately
$0.48 to $2.02/SF. The large agricultural parcels could be assessed up to $412,625.

The following summarizes the number of parcels to be assessed:
Single-family homes (streets and drainage) 111

Single-family homes (drainage only) 42
Multi-family 9
Commercial/lnstitutional 6

The appraisal analysis that was completed by Metzen Appraisals presented the opinion that an
assessment amount of $4,000 per single family residential parcel is sustainable. An assessment appraisal
of $4,000 per twin home parcels and $6000 assessments for duplex parcels with single parcel ID numbers
could be sustained in this area of the South Grove neighborhood. Multi-family parcels have a suggested
$2000/unit assessment cap. The commercial property assessments as presented are fair and equitable if
the amount is less than $1.00/SF. The appraisal opinion indicates the commercial properties should not
be assessed more than $1/SF, thereby reducing the range of commercial assessments to $5,285 to
$33,252 with the largest reduction occurring at 7391 Concord Boulevard. This parcel abuts the road on
multiple sides. The vacant multi-family parcel on Degrio Way is platted for 7 units and has a suggested
assessment cap of $2,000/unit. The developable site at 69th and Dawn Avenue has an added value up to
$4000/parcel for 27 anticipated parcels ($108,000).

If these appraisal recommendations are followed, the proposed total prOJect assessment would be reduced
to $1,093,462.83, with the caps based on the appraisals.



City Project No. 2011-09D
March 14, 2011 Council Meeting Page Four

D)

Recommendations

Attached is the preliminary assessment roll showing the cumulative assessment total for each
parcel for all of the associated reconstruction projects in the South Grove Area 6 neighborhood.
When the Council considers the assessments for this project, it may want to consider increasing
the City contribution for the project to keep the cumulative project per-parcel assessment near the
appraiser's recommended amount. Other funding sources, such as the City Pavement
Management Fund, Host Community Fund or the Closed Bond Fund, could be used to fund the
difference between the policy-based estimated assessment amounts and the appraiser's
recommendation. A grant is being sought from Dakota County SWCD to reduce some drainage
costs.

| recommend approval of the resolution ordering the project, approving plans and specifications, and
authorizing advertisement for bids for City Project No. 2011-09D — Urban Street Reconstruction (South
Grove Area 6).

TJK/KE

Attachments:  Area Map

Preliminary Assessment Roll
Resolution

Trail gap map

Skyview Park modification map

Fill at 63rd Street site — Heritage Park
Craig Court drainage exhibit



CITY OF INVER GROVE HEIGHTS
DAKOTA COUNTY, MINNESOTA

RESOLUTION ORDERING IMPROVEMENTS, APPROVING THE PLANS AND SPECIFICATIONS, AND
AUTHORIZING ADVERTISEMENT FOR BIDS FOR THE 2011 PAVEMENT MANAGEMENT PROGRAM, CITY
PROJECT NO. 2011-09D — URBAN STREET RECONSTRUCTION PROJECT (SOUTH GROVE AREA 6)

RESOLUTION NO.

WHEREAS, a resolution passed by the City Council on the 14th day of January 2011 called for a public
hearing on the proposed improvement project, 2011 Pavement Management Program, City Project No. 2011-09D —
Urban Street Reconstruction Project (South Grove Area 6); and

WHEREAS, published notice was given pursuant to Minnesota Statute 429.031, and the hearing was held
thereon on the 14th day of March 2011, at which time all persons desiring to be heard were given an opportunity to be
heard thereon; and : .

WHEREAS, the City Council has reviewed the trail gaps study prepared by the Parks and Recreation
Department and they concur with the addition of sidewalks along the west side of Dawn Avenue from 70th Street East
to 66th Street East; and

WHEREAS, the City Council has reviewed the Skyview Park modification map which will convert the existing
ballfields into soccer fields and the Council concurs with this modification to the Skyview Park; and

WHEREAS, the City Council has reviewed the soil disposal sites and authorizes the use of these sites
because of the added value the City will receive from placing this excess material on the City sites.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF INVER GROVE HEIGHTS,
MINNESOTA THAT:

1. Such improvement is hereby ordered as proposed in this Council resolution adopted
March 14, 2011.

2. The plans and specifications of City Project No. 2011-09D are hereby approved.
3. The Public Works Director is hereby authorized to advertise for bids with respect to City Project No.

2011-09D and to work with the Dakota County SWCD to secure a grant for the water quality storm
drainage features.

4, The City Attorney is authorized to acquire the necessary easements.
5. The contract for these improvements shall be let no later than two years after the adoption of this
resolution.

Adopted by the City Council of Inver Grove Heights this 14th day of March 2011.

AYES:
NAYS:

George Tourville, Mayor

ATTEST

Melissa Rheaume, Deputy Clerk
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Pedestrian and Bicycle Gaps:  ‘m——

A. Upper 55" Street from Highway 3/South Robert Trail to
County Highyway 73/Babcock Trail
. . B. County Highway 73/Babcock Trail from 494 Bridge to 63™ St.
Inver Grove He[ghts Trail Gap Study C. Upper 55" St. from Cahill Ave to 5" Ave South
D. Trail link between North Valley Park and Blaine Ave: pave
north end of North Valley Park Trail and add trail on 65th St.

DRAFT 12/1/10 e A b8 Sk
Trail Gaps

=

70" Street from Dawn Ave to County Highway 56/Concord
Ave
River Road from 66" St. E to 78" St E
75" St E from Highway 52 Trail to Cahill Ave.
78" St E from Clayton Ave E to River Road
South end of South Valley Park: address grades and safety
Loop trail around Civic Campus south of 80" St E. (City Hall,
Community Center, etc.)
College Trail from Blaine Ave to Cahill Ave

. Regional Trail Gap — County Highway 56/Concord Ave from
Cahill Ave to Old Concord Blvd.

. Connections between schools/college/library

. 80th St. from Babcock Trail to Hwy 3

7 // i . 70th St. from Babcock Trail to Hwy 3
%per 55th St : )
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TIMOTHY J. KUNTZ

L DANIEL J. BEESON
EVANDER, o KemEna) porL
GILLEN & e 2P ARLOVICH

*KORINE !_ LAND
MILLER, P.A. oG LY

DARCY M. ERICKSON
DAVID S. KENDALL

ATTORNEYS AT LAW BRIDGET McCAULEY NASON
DAVID B. GATES

HAROLD LEVANDER
1910-1992

ARTHUR GILLEN
1919-2005

* ROGER C. MILLER
1924-2009

M E M O 2
*ALSO ADMITTED IN WISCONSIN

+ALSO ADMITTED IN NORTH DAKOTA
OALSO ADMITTED IN MASSACHUSETTS
CALSO ADMITTED IN OKLAHOMA

TO: Mayor and Councilmembers
FROM: Timothy J. Kuntz, City Attorney
DATE: March 9, 2011
RE: Second Reading of Ordinance Amendment Relating To Off-Sale Intoxicating
Liquor Licenses — March 14, 2011, City Council Meeting

Section 1. Background. The current liquor ordinance prohibits an off-sale intoxicating liquor
establishment within 500 feet of a school or church. There are four (4) current exceptions:

1. Establishments that were already in existence prior to October 1, 1995 (this is the date
that the distance restriction came into being); or

2. If the liquor establishment was already in place and the church or school was later built
within 500 feet of the liquor establishment, then the liquor establishment can continue in
its pre-existing location; or

3. In a situation where the government acquired the liquor store and the store was within
500 feet of a school or church, the liquor establishment is allowed to relocate within 500
feet of the same school or church as long as the relocation occurs within three (3) years of
the acquisition. Thereafter, the liquor establishment may remain in its relocated site; or

4. Any liquor establishment acquired by the government may relocate within 500 feet of
any church or any school for a temporary period of two (2) years if the liquor
establishment was acquired by the government and if the relocation occurs within six (6)
months after the government acquisition. After two (2) years at the relocated site, the
relocated site is no longer an eligible location for an off-sale intoxicating liquor license.

Section 2. Cameron’s Liquor Store. Exceptions 3 and 4 listed above were adopted on July 27,
2009, in response to the request of Cameron’s Liquor Store.

Cameron’s Liquor Store held an off-sale intoxicating liquor license for its location on Concord
Boulevard. On July 18, 2008, Dakota County purchased the property and after a lease/back of
one year, on July 18, 2009, the establishment closed for business. The building was purchased
by Dakota County for the Concord Street Improvement Project.

633 SOUTH CONCORD STREET « SUITE 400 « SOUTH SAINT PAUL, MINNESOTA 55075 « 651-451-1831 * FAX 651-450-7384
OFFICE ALSO LOCATED IN SPOONER, WISCONSIN



Pursuant to exceptions 3 and 4 listed above, Cameron’s Liquor Store relocated to Snyder’s Drug
Store in the Village Square Shopping Center. The liquor license for the Snyder’s Drug Store
location was issued on August 13, 2009.

Cameron’s contemplated that it would build its new building by the fall of 2010. However,
Dakota County and Cameron had not yet settled the compensation issue for the taking of the
liquor store business. Now Cameron is proceeding on the basis that the new building will be
constructed by the fall of 2011.

The attached ordinance extends the three (3) year time frame (for permanent relocation) to forty-
two (42) months and the attached ordinance extends the two (2) year time frame (for temporary
relocation) to thirty (30) months. Essentially the time frames are being extended by six (6)
months. If the ordinance is not passed, the three (3) year time frame would expire on July 27,
2011, and the two (2) year time frame would expire on August 13, 2011.

The first reading of the attached ordinance was at the February 28, 2011 Council meeting.
There were no changes made to the attached ordinance at the February 28" Council
meeting.

Section 3. Council Action. The Council is asked to consider the second reading of the attached
ordinance amendment at the March 14, 2011 Council meeting. The third reading would be
March 28, 2011.

Attachment



CITY OF INVER GROVE HEIGHTS
DAKOTA COUNTY, MINNESOTA

ORDINANCE NO.

AN ORDINANCE AMENDING CITY CODE SECTION, 4-1A-6, ]
RELATING TO OFF-SALE INTOXICATING LIQUOR LICENSES

The City Council of Inver Grove Heights does hereby ordain:

SECTION 1. AMENDMENT. Section 4-1A-6, ] of the 2008 City Code is hereby amended to
read as follows:

4-1A-6: INELIGIBILITY FOR LICENSE; RESTRICTIONS ON ISSUANCE:

J. No off-sale intoxicating liquor license may be granted for
a facility located on a parcel which lies within five
hundred feet (500") of a parcel on which a school or
church is located. The distance established herein shall be
measured between the nearest property lines of the
parcels.

For the purposes of this subsection, “parcel” means the
lots on which the subject building exists, plus the
adjoining lots used in conjunction with the liquor facility,
church or school including any parking areas.

Provided, however, the following exceptions and
qualifications to the above-stated distance requirement
shall apply:

1. Licenses that existed on October 1, 1995, for locations
that do not meet the requirements of this subsection
may nonetheless be renewed or transferred for such
locations.

2. If a school or church in the future expands or is built
within five hundred feet (500") of a licensed location
that did meet the requirements of this subsection, the



license may nonetheless be renewed or transferred for
such location.

3. If a government entity acquires a licensed location that
was within five hundred feet (500") of a school parcel
or church parcel, then the license may be transferred to
another location within five hundred feet (500") of the
same school parcel or the same church parcel as long

as the relocation occurs within three{3)—years forty-
two (42) months after the acquisition by the

government entity.

4. If a government entity acquires a licensed location that
was within five hundred feet (500") of a school parcel
or church parcel, then the license may be temporarily
transferred to another location for a period up to twe
2)ears thirty (30) months within five hundred feet
(500") of any school parcel or any church parcel as

long as the relocation occurs within six (6) months
after the acquisition by the government entity; in such
instance, the authorization for the temporary relocated
site expires after twe—{2)-years thirty (30) months from
the time that the City issued the license for the
relocated site; after the twe—{2)-ear thirty (30) month
period, the relocated site is no longer eligible for an

off-sale intoxicating liquor license.

Section 2. EFFECTIVE DATE. This ordinance amendment shall be effective from and after its
passage and publication according to law.

Passed this day of March, 2011.

George Tourville, Mayor
Attest:

Melissa Rheaume, Deputy City Clerk



AGENDA ITEM

CITY OF INVER GROVE HEIGHTS REQUEST FOR COUNCIL ACTION

Ordinance Regarding Completion of Exterior Work

Meeting Date:  March 14, 2011 Fiscal/FTE Impact:

Item Type: Regular Agenda X | None

Contact: Franklin Martin: 651-450-2549 Amount included in current budget
Prepared by: Franklin Martin, Building Official Budget amendment requested
Reviewed by: Tom Link, Community FTE included in current complement

Development Director
Tim Kuntz, Levander, Gillen, &
Miller

New FTE requested — N/A
Other

PURPOSE/ACTION REQUESTED

The City Council is to consider the third and final reading of an ordinance establishing a time
frame for the completion of exterior work pursuant to a building permit.

SUMMARY

The City Council is to approve the third and final reading establishing a required date for the
completion of the exterior. Attached is an ordinance drafted by the City Attorney that would
require that exterior work, including roofs, doors, windows, and siding be completed within one
year of the issuance of a building permit. A onetime extension of an additional 180 days, allows
the Chief Building Official to make case-by-case determinations that arise from unique
circumstances.

The ordinance is the same as the City Council approved at the second reading on Monday,
February 28, 2011. The City Council did not direct staff to make any changes to the second
reading.

Attachments:

Memo from Tim Kuntz, dated 23 February 2011.

Revised Draft Ordinance dated, 28 February 2011.



TIMOTHY J. KUNTZ

L DANIEL J. BEESON
EVANDER, o KemEna) porL
GILLEN & e 2P ARLOVICH

*KORINE !_ LAND
MILLER, P.A. oG LY

DARCY M. ERICKSON
DAVID S. KENDALL

ATTORNEYS AT LAW BRIDGET McCAULEY NASON
DAVID B. GATES

HAROLD LEVANDER
1910-1992

ARTHUR GILLEN
1919-2005

* ROGER C. MILLER

MEMO
*ALSO ADMITTED IN WISCONSIN

+ALSO ADMITTED IN NORTH DAKOTA
OALSO ADMITTED IN MASSACHUSETTS
CALSO ADMITTED IN OKLAHOMA

TO: Mayor and Council members

FROM: Timothy J. Kuntz, City Attorney

DATE: February 23, 2011

RE: Ordinance Establishing Completion of Exterior Work;

February 28, 2011 Council Meeting — Second Reading of Ordinance

Section 1. Changes to Ordinance. The above-reference Ordinance is on the Council agenda
for a second reading at the February 28, 2011 Council meeting. The changes from the first

reading are:

1. The Ordinance makes clear that the exterior work relates only to the exterior work for a
structure or a building. The Ordinance does not address landscaping.

2. For permits issued after April 1, 2011, the initial time frame for completion has been
extended to one (1) year, instead of six (6) months.

3. For permits issued before April 1, 2011, the initial time frame has been extended to May
1, 2012, instead of six (6) months.

4. The Ordinance makes clear that the Building Official may grant one and only one
extension.

5. The Ordinance establishes an appeal process to the Council so that a permit holder may
appeal denial of the extension to the Council.

6. The time frames continue to run from the date of issuance of the permit. There was

discussion at the February 14™ Council meeting to consider running the time frame from
the beginning of construction, rather than from date of issuance of permit. The Building
Official indicates that there is no requirement that the permit holder inform the Building
Official when the permit holder begins construction and the Building Official is many
times not aware when construction has begun. The Building Official is addressing this
matter in a separate memo to the Council. By extending the time frame from six (6)
months to one (1) year, the “late start” issue is somewhat ameliorated.

633 SOUTH CONCORD STREET ¢ SUITE 400 « SOUTH SAINT PAUL, MINNESOTA 55075 « 651-451-1831 « FAX 651-450-7384
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Section 2. Council Action. The Council is asked to consider the second reading of the attached
Ordinance.




CITY OF INVER GROVE HEIGHTS
DAKOTA COUNTY, MINNESOTA

ORDINANCE NO.

AN ORDINANCE AMENDING INVER GROVE HEIGHTS CITY CODE TITLE 9,
CHAPTER 1, SECTION 4 REGARDING BUILDING PERMIT REQUIREMENTS

The City Council of Inver Grove Heights does hereby ordain:

Section 1. Amendment. Title 9, Chapter 1, Section 4 of the Inver Grove Heights City Code is

hereby amended by adding subpart (c) to read as follows:

9-1-4: PERMIT REQUIREMENTS:

C. Completion of Exterior Work. Exterior work for a structure or a building authorized by a

building permit issued in accordance with the state building code from and after April 1,
2011 must be completed within one (1) year from the date of issuance of the building permit
or within the timeframe set by the Building Official at the time the permit is issued,
whichever is greater. Exterior work for a structure or a building authorized by a building
permit issued in accordance with the state building code prior to April 1, 2011 must be
completed by May 1, 2012. If exterior work for a structure or a building authorized by a
building permit is not completed within the allowed timeframe, the permit for such exterior
work shall expire, and a new permit must be obtained for completion of the exterior work.
Failure to complete all exterior work authorized by a building permit within the allowed
timeframe is a violation of this section. Exterior work includes work on all exterior parts of a
structure or building, including but not limited to roofs, doors, siding, decks, stairs, and
windows.

Upon a showing to the Building Official that there have been unavoidable delays in
completion of the exterior work for the structure or building, the Building Official, in the
Official’s reasonable discretion, may grant one and only one extension of time for the
completion of the exterior work for a period not to exceed six (6) additional months. If the
Building Official denies the request for extension, the permit holder may appeal the decision
of the Building Official to the Council within twenty (20) days after the date of the written
notice of decision has been delivered or mailed to the permit holder. The appeal must be in
writing and shall be filed with the City Clerk. The Council shall consider the appeal within
thirty (30) days after the date of the appeal. At least ten (10) days prior to the date of the
meeting at which the Council will consider the appeal, the City Clerk shall mail notice of the




date, time and place of the meeting and a general description of the subject matter of the
appeal to the permit holder and to the owners of property situated wholly or partly within
three hundred and fifty (350) feet of the property that is the subject of the appeal. The
Council may grant the appeal, deny the appeal, or extend the permit for a lesser period of
time than requested by the permit holder.

SECTION 2. Effective Date. This ordinance shall be in force upon its adoption and
publication.

Passed this day of , 2011.

George Tourville, Mayor
Attest

Melissa Rheaume, Deputy City Clerk



AGENDA ITEM

CITY OF INVER GROVE HEIGHTS REQUEST FOR COUNCIL ACTION

CONSIDER FIRST READING OF AN ORDINANCE AMENDING TITLE FIVE CHAPTER TWO
— EMERGENCY MANAGEMENT OF THE CITY CODE

Meeting Date: ~ March 14, 2011 Fiscal/FTE Impact:
Iltem Type: Regular X | None
Contact: Larry Stanger, Police Lt. Amount included in current budget
Prepared by: Budget amendment requested
Reviewed by: FTE included in current complement
New FTE requested — N/A
Other

PURPOSE/ACTION REQUESTED Consider the first reading of an ordinance amending Title
Five, Chapter Two — Emergency Management of the City Code.

SUMMARY In light of the increased possibility of flooding along the river the City’s Code
dealing with Emergency Management was reviewed and slight modifications are proposed.

In short, the current ordinance is rewritten and reformatted completely. The significant changes
address how the Cit y deals with the deployment of resources locally and nationally.

Staff suggests that if five members of the City Council are present on March 14 that they
consider passing this ordinance with one reading given the possibility of flooding and the
absence of two Council members at the March 28 meeting.



5-2-1:

CHAPTER 2

EMERGENCY MANAGEMENT

POLICY AND PURPOSE:

Because of the existing and increasing possibility of the occurrence of disasters of
unprecedented size and destructiveness resulting from enemy attack, sabotage, or other
hostile action, and in order to ensure that preparations of the city will be adequate to deal
with such disasters, and generally to protect the public peace, health, and safety, and to
preserve the lives and property of the people of the city, it is hereby found and declared to
be necessary: (1974 Code § 900.01)

1. To establish a local organization for emergency management.
2. To provide for the exercise of necessary powers during declared emergencies.
3. To provide for the rendering of mutual aid between the city and other political

subdivisions of the state with respect to the carrying out of emergency management
functions.

B. It is further declared to be the purpose of this chapter and the policy of the city that all
emergency management functions of the city be coordinated to the maximum extent
practicable with the comparable functions of the federal government, of the state, and of
private agencies, to the end that the most effective preparations and use may be made of
the nation's manpower, resources, and facilities for dealing with any disaster that may
occur. (1974 Code § 900.01; amd. 2008 Code)

5-2-2: DEFINITIONS: For purposes of this chapter, the terms defined in this section

have the meanings given them:

DECLARED A national security or peacetime emergency declared by the

EMERGENCY: governor under Minnesota statutes section 12.31.

EMERGENCY The preparation for and the carrying out of emergency functions,

MANAGEMENT: other than functions for which military forces are primarily

responsible, to prevent, minimize and repair injury and damage
resulting from disasters, from acute shortages of energy, or from
incidents occurring at nuclear power plants that pose radiological
or other health hazards. These functions include, without
limitation, firefighting services, police services, medical and health
services, rescue, engineering, warning services, communications,
radiological, chemical and other special weapons defense,



evacuation of persons from stricken areas, emergency human
services, emergency transportation, existing or properly assigned
functions of plant protection, temporary restoration of public utility
services, implementation of energy supply emergency conservation
and allocation measures, and other functions related to civilian
protection, together with all other activities necessary or incidental
to preparing for and carrying out these functions.

EMERGENCY Any volunteer or paid member of the local organization for
MANAGEMENT emergency management engaged in carrying out emergency
FORCES: management functions in accordance with the provisions of this

chapter or any rule or order hereunder. (1974 Code § 900.03; amd.
2008 Code)

LOCAL ORGANIZATION FOR EMERGENCY
MANAGEMENT:

Established: There is hereby created within the city government a local organization for
emergency management which shall be under the supervision and control of a director.
The director shall be appointed by the mayor for an indefinite term and may be removed
by him at any time. He shall serve without salary but shall be paid his necessary
expenses. The director shall have direct responsibility for the organization,
administration, and operation of the local organization for emergency management,
subject to the direction and control of the mayor.

Organization: The local organization for emergency management shall be organized into
such divisions and bureaus consistent with state and local emergency management plans
as the director deems necessary to provide for the efficient performance of local
emergency management functions during a declared emergency. (1974 Code § 900.05;
amd. 2008 Code)

Powers And Duties Of Director:

1. The director, with the consent of the mayor, shall represent the city on any regional or
state organization for emergency management. He shall make such studies and surveys
of the manpower, resources, and facilities of the city as he deems necessary to
determine their adequacy for emergency management and to plan for their most
efficient use in time of a declared emergency. He shall prepare a general plan for the
emergency management of the —city, coordinating the emergency management
activities of the city, and present such plan to the council for its approval. When the
council has approved the plan by resolution, it shall be the duty of all municipal
agencies and all emergency management forces of the city to perform the duties and
functions assigned to them by the plan as approved.



2.

The director shall institute such training programs and public information programs
and take such other preparatory steps, including emergency management exercises, as
he may deem necessary.

. The director shall utilize to the maximum extent practicable the personnel, services,

equipment, supplies, and facilities of the city and shall organize, recruit, and train air
raid wardens, auxiliary police, auxiliary firefighters, and any other personnel that may
be required on a volunteer basis to carry out the emergency management plans of the
city and the state. The director may dismiss any emergency management volunteer at
any time and require him to surrender any equipment and identification furnished by
the city.

. The director shall direct and coordinate the general operation of all local emergency

management forces during a declared emergency in conformity with controlling
regulations and instructions of the state emergency management authorities. He shall
provide and equip at some suitable place in the city a control center to be used during a
declared emergency as headquarters for direction and coordination of emergency
management forces. He shall arrange for the installation at the control center of
necessary facilities for communication with and between operating units of municipal
services and other agencies concerned with emergency management and for
communication with other communities and control centers within the surrounding
area. (1974 Code § 900.07; amd. 2008 Code)

D. Emergency Management Workers:

1.

2.

(O8]

Restrictions; Oath Required: No person shall be employed or associated in any
capacity in the local organization for emergency management who advocates or has
advocated a change by force or violence in the constitutional form of government of
United States or in this state or the overthrow of any government in the United States
by force or violence, or who has been convicted of or is under indictment on
information charging any subversive act against the United States. Each person who is
appointed to serve in the local organization for emergency management shall, before
entering upon his duties, take an oath in writing as prescribed by the Minnesota
emergency management act of 1996, section 12.43.

Call To Service: Emergency management volunteers shall be called into service only
in case of a declared emergency for which the regular municipal forces are inadequate
or for necessary training and preparation for such emergencies. All volunteers shall
serve without compensation.

Identification: Each emergency management volunteer shall be provided with such
suitable insignia or other identification as may be required by the director in a form
and style approved by the federal government. No volunteer shall exercise any
authority over the persons or property of others without his identification. No person
except an authorized volunteer shall use the identification of a volunteer or otherwise
represent himself to be an authorized volunteer.



4. Firearms: No emergency management volunteer shall carry any firearm while on duty
except on written order of the mayor. (1974 Code § 900.09; amd. 2008 Code)

E. Participation In Politics Or Labor Disputes: The local organization for emergency
management shall not participate, directly or indirectly, in any form of political activity,
nor shall it be employed in any legitimate labor dispute. (1974 Code § 900.19; amd. 2008
Code)

5-2-4: PROCLAMATION OF EMERGENCY:

A. Whenever necessary to meet a declared emergency, the mayor may, by proclamation,
promulgate regulations respecting all matters which are required to protect public safety,
health, and welfare in declared emergencies. No regulation governing observation of
enemy aircraft, air attack, alarms, or illumination during air attacks shall be adopted or
take effect unless approved by the state director of emergency management.

B. Every proclamation of emergency regulations shall be in writing and signed by the
mayor, shall be dated, shall refer to the particular declared emergency to which it
pertains, if so limited, and shall be filed in the office of the clerk, where a copy shall be
kept posted and available for public inspection during business hours. Notice of the
existence of such regulation and its availability for inspection at the clerk's office shall be
conspicuously posted at the front of the city hall and at such other places in the affected
area as the mayor shall designate in the proclamation. Thereupon, the regulation shall
take effect immediately. By like proclamation, the mayor may modify or rescind any
such regulation. (1974 Code § 900.11; amd. 2008 Code)

5-2-5: ILLUMINATION DECLARED A NUISANCE: Any illumination
within the city contrary to the provisions of this chapter pertaining to emergency
management or of any regulation adopted hereunder or of any federal or state law, regulation, or
order shall be deemed a public nuisance. Any regular police officer may abate such nuisance
summarily or may take any other action necessary to enforce such provisions, including entry on

private property and the use of whatever reasonable force is necessary. (1974 Code § 900.17;
amd. 2008 Code)

5-2-6: ADMINISTRATION:

A. Special Fund Created: There is hereby established in the city treasury a special fund to be
known as the emergency management fund. Into this fund shall be placed the proceeds of
taxes levied for emergency management and other revenues of the local organization for
emergency management. From it shall be made expenditures for the operation and
maintenance of the local organization for emergency management and other expenditures
for emergency management.
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Annual Report:

1. The director shall, as soon as possible after the end of each fiscal year, prepare
and present to the council for the information of the council and the public, a
report of the activities of the local organization for emergency management
during the year. (1974 Code § 900.13; amd. 2008 Code)

[

The department heads shall annually report to the director any disaster mutual aid
activity provided by the city to other political subdivisions within the state or
otherwise, or received by the city.

DEPLOYMENT OF CITY RESOURCES LOCALLY AND
NATIONALLY:

Authority: With the approval of the director or the director’s designee and the City
administrator, the head of each department of the city or the department head’s designee

is authorized to respond to requests for assistance from other political subdivisions within
Minnesota pursuant to Minnesota Statutes Sections 12.33 and 12.331 and to requests for

interstate assistance pursuant to Minnesota Statutes Section 192.91.

Conditions on Response to Requests for Assistance: Assistance may be provided to
requests described in subsection 5-2-7A when, in the judgment of the director and
department head, the operational needs of the city are not compromised. In the event that
city personnel and/or resources shall be committed in excess of 12 hours to a request for

assistance, the director must notify the mayor and city council. In the event the
assistance response is to an area outside of Minnesota, the director or his designee shall

report such response to the mayor and city council within 48 hours of the receipt of the

request for assistance.

Mutual Aid Agreements. The director is authorized to enter into mutual aid agreements,

which allow for the joint use of city personnel and equipment that will benefit the city.

Reimbursement for Assistance. The director or department head(s) shall prepare
necessary documentation for recovery of city expenses, including compensation paid to

deployed city employees; travel expenses; maintenance expenses of the deployed

employees; or equipment loss, maintenance or operation, incurred in response to any

requests for assistance to the extent possible pursuant to applicable federal and state

statutes or consistent with applicable mutual aid agreements, whichever the case may be.




5-2-7 5-2-8: CONFORMITY AND COOPERATION WITH FEDERAL AND

STATE AUTHORITIES:
A. Every officer and agency of the city shall cooperate with federal and state authorities and
with authorized agencies engaged in emergency measures. (1974 Code § 900.15; amd.
2008 Code)
B. The provisions of this chapter and of all regulations made hereunder shall be subject to

all applicable and controlling provisions of federal and state laws and of regulations and
orders issued thereunder and shall be deemed to be suspended and inoperative so far as
there is any conflict therewith. (1974 Code § 900.15)

5-2-8 5-2-9: MISDEMEANOR VIOLATION: Any person who violates any provision

of this chapter or any regulation adopted hereunder relating to acts, omissions, or

conduct, other than official acts of city officers or employees, shall be guilty of a misdemeanor.
(1974 Code § 900.21)
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